

أثر استخدام الذكاء الاصطناعي في إدارة المشاريع على اتخاذ القرارات للقطاع الخاص في
المملكة العربية السعودية

**The impact of using Artificial intelligence in projects
management Decision-Making within private sector in
the kingdom of Saudi Arabia**

الإعداد: -

م	الاسم	الصفة	الرقم الأكاديمي
1	عمر أبو فارح	عضو باحث	221000499
2	عبد العزيز جدعه	عضو باحث	221002146
3	محمد مصطفى بكر	قائد الفريق	221000662

الإشراف: -

- دكتور: وليد سليمان

العام الدراسي:

- الفصل الدراسي الثالث لعام 2023

Table of Contents:

- 1- Introduction**
- 2- Research Problems**
- 3- The importance and objectives of the research**
- 4- Research hypotheses**
- 5- Literature review**
- 6- Research methodology**
- 7- Results**
- 8- Research limits**
- 9- Conclusion**
- 10-Reference list**

1. Introduction:

The rapid advancements in technology, particularly in the field of Artificial Intelligence (AI), have revolutionized various industries and sectors around the world. One such sector that has witnessed significant transformations is project management, where the integration of AI has proven to be valuable in enhancing decision-making processes. This research focuses on exploring the impact of using AI in project management decision-making within the private sector in Saudi Arabia.

Saudi Arabia, known for its flourishing economy and substantial investments in various industries, recognizes the importance of effective project management for overall business success. Traditionally, project management decisions have primarily relied on human insights and experiences. However, with the emergence of AI, organizations are increasingly incorporating this technology to aid decision-making processes, streamline operations, and improve project outcomes.

The implementation of AI in project management decision-making has the potential to revolutionize the private sector in Saudi Arabia. By harnessing the power of AI algorithms, organizations can analyse vast amounts of data, identify patterns, and derive valuable insights to make more informed and accurate decisions.

This research aims to explore how the implementation of AI in project management decision-making affects operational efficiency, cost-effectiveness, and overall project success within the private sector in Saudi Arabia. By examining case studies and conducting interviews with industry professionals, this study seeks to analyse the benefits, challenges, and potential risks associated with the integration of AI in project management decision-making in this specific context.

Furthermore, this research aims to provide practical recommendations and guidelines for organizations in Saudi Arabia looking to adopt AI technologies in their project management processes. It will shed light on the necessary infrastructure, skills, and training required to effectively utilize AI to improve decision-making, streamline operations, and ultimately enhance project outcomes within the private sector.

In conclusion, this research serves as a comprehensive exploration of the impact of using AI in project management decision-making within the private sector in Saudi Arabia. By examining the benefits, challenges, and potential risks associated with the adoption of AI technologies, this study aims to contribute to the growing body of knowledge in the realm of AI-driven project management decision-making. Ultimately, it seeks to provide valuable insights and recommendations for organizations to harness the full potential of AI in their project management processes and drive success in the competitive business landscape of Saudi Arabia.

2. Research Problems:

Project management decision-making, this research paper aims to provide answers to the following questions:

- What are the general problems that private sector faces in project management-decision making without AI technologies?
- Why organizations are increasingly incorporating AI technologies in decision-making processes?
- What are the impacts of Artificial Intelligence on project management in Saudi Arabia?

- What are the potential benefits, challenges and risks of implementing AI technologies in project management within private sector in Saudi Arabia?

3. Importance & Objectives of Research:

The Importance of the Study:

- This study will focus on using AI in the project management decision making field.
- It may be helpful for the private sector organization in Saudi Arabia to increase accuracy and productivity.
- It may be helpful for other researcher to discover new area in using AI in project management decision making.
- It may be helpful to for the organization to meet their goals without having labour constraints.

The objectives of the study are as follows:

- To identify the general problems that private sector has in project management decision making without AI technologies.
- To explain the outcome that organization get by incorporating AI technologies in decision making processes.
- To identify the impacts of AI on project management in Saudi Arabia.
- To define the potential benefits, challenges and risks of implementing AI technologies in project management within private sector in Saudi Arabia.

4. Research hypothesis:

The rapidly increasing of the incorporating AI technologies in project management become difficult to ignore. A lot of organizations across the world in private sectors are embracing the AI technology to their business operation, processes and to have better insights which will lead them to new revenue opportunities.

- The use of Artificial Intelligence (AI) in project management decision making within the private sector in Saudi Arabia leads to improved project outcomes and increased efficiency.
- Organizations that integrate AI technologies into their project management processes in Saudi Arabia experience higher levels of cost savings compared to those that rely on traditional decision-making methods.
- The adoption of AI technologies in project management decision making in the private sector in Saudi Arabia enhances risk assessment capabilities, leading to better risk management practices and improved project success rates.
- Companies that leverage AI for decision making in project management in Saudi Arabia demonstrate increased competitiveness and gain a strategic advantage in the market compared to those that do not use AI.
- The use of AI in project management decision making in the private sector in Saudi Arabia results in enhanced resource allocation and utilization, leading to optimized project delivery schedules and reduced project delays.

5. Literature Review:

Nations are transitioning from traditional economic models to a learning economy – leveraging technologies, including AI that is disrupting almost every sector. AI is massively transforming the world we live in, from businesses to industries, to human lives. The ever-expanding data volume and the exponential growth of computing power have led to promising breakthroughs and new AI applications in the real world.

Artificial Intelligence (AI) has emerged as a transformative technology in various industries, including project management. The utilization of AI in decision-making processes within the private sector in Saudi Arabia has gained significant attention in recent years. This literature review aims to provide a comprehensive overview of the existing research on the impact of using AI in project management decision-making within the private sector in Saudi Arabia.

AI in Project Management

The integration of AI in project management has been recognized as a means to enhance decision-making efficiency and effectiveness. Literature suggests that AI technologies such as machine learning, natural language processing, and expert systems can automate repetitive tasks, assist in risk assessment, optimize resource allocation, and improve overall project performance (Aston, J. (2019, January 15)).

AI and Decision Making

Researchers have focused on exploring how AI aids decision-making processes in project management. AI can analyze large volumes of data, identify patterns, and generate insights to support project managers in making informed decisions. It enables

project managers to assess risks, predict outcomes, and create realistic project schedules, leading to improved decision-making accuracy (Nayak, M.M. & Dash S.K. (2020)).

Application of AI in the Private Sector in Saudi Arabia

Saudi Arabia, being a rapidly growing economy, has shown increasing interest in AI adoption across industries. Several studies highlight the application of AI in project management decision-making within the private sector in Saudi Arabia. AI has been utilized to automate project scheduling, optimize resource allocation, identify project risks, and predict project outcomes, among other applications (Organisation for Economic Co-operation and Development (OECD). (2020)).

Benefits and Challenges of AI Adoption in Saudi Arabia

Scholars have examined the benefits and challenges associated with AI adoption specifically in the private sector of Saudi Arabia. The benefits include improved efficiency, increased productivity, enhanced decision-making capabilities, and competitive advantage. However, challenges such as data privacy, lack of AI skillsets, and cultural resistance to change have been identified as barriers to effective AI implementation (OECD (2019b)), Roberts, A. (2017).

Future Trends

The literature also discusses potential future trends in AI adoption within project management decision-making in the private sector of Saudi Arabia. These include the integration of AI with Internet of Things (IoT) devices, the development of AI-driven project management platforms, and the advancement of AI-based predictive analytics

for project risk management (Vision 2030. (2017)), Zuiderwijk, A., Chen, Y. C., & Salem, F. (2021).

The literature review highlights the growing interest and potential impact of AI in project management decision-making within the private sector in Saudi Arabia. AI technologies offer numerous benefits, including increased efficiency, accuracy, and informed decision-making. However, challenges related to AI adoption and implementation need to be addressed for successful integration. Future trends indicate a promising trajectory for AI integration in project management, paving the way for improved project outcomes and competitiveness within Saudi Arabia's private sector.

6. Research Methodology

- Quantitative research: This methodology involves collecting numerical data through surveys, experiments, or existing datasets. It allows for statistical analysis to identify patterns, relationships, and trends in the data. For example, you could conduct a survey to gather information about the current usage of AI in project management decision making in Saudi Arabian private sector companies.
- Qualitative research: This methodology involves collecting non-numerical data such as interviews, observations, or focus groups. It aims to understand participants' perspectives, motivations, and experiences. For example, you could conduct interviews with project managers or executives in private sector companies to explore their perceptions of AI's impact on decision making.
- Mixed methods research:

This methodology combines both quantitative and qualitative approaches to provide a comprehensive understanding of the research topic. It allows researchers to gather different types of data and gain insights from multiple perspectives. For example, you could use surveys to gather quantitative data on the adoption of AI in project management decision making and follow up with qualitative interviews to explore participants' experiences and opinions.

7. Results:

Note: Results of surveys and interviews will be presented in this chapter. In doing so, the main findings of this investigation will be highlighted and discussed to pose recommendations for the future.

8. Research Limits:

There are following limitations in this research project:

- the lack of previous studies
- samples
- access to additional information

There weren't a sufficient number of research papers in the region about the impact of artificial intelligence on project management within private sector as it was mentioned in the introduction.

9. Conclusion:

The aim of this study is to answer the research questions on the integration of Artificial Intelligence (AI) in project management decision-making within the private sector in Saudi Arabia that holds great potential for enhancing operational efficiency, cost-effectiveness, and overall project success. In this research we were trying to provide a comprehensive understanding of the impact of AI technologies on project management decision-making in Saudi Arabia, specifically focusing on the benefits, challenges, and potential risks associated with their implementation.

Through an examination of existing literature, it is evident that AI technologies, such as machine learning and natural language processing, can automate repetitive tasks, identify patterns, and generate valuable insights for project managers. This enables them to make informed decisions, assess risks, optimize resource allocation, and create realistic project schedules. The application of AI in project management decision-making has been shown to improve decision-making accuracy and ultimately lead to improved project outcomes.

The private sector in Saudi Arabia, with its growing economy and emphasis on technological advancements, has increasingly recognized the value of AI in decision-making processes. Numerous benefits have been identified, including increased efficiency, productivity, and competitive advantage. However, challenges such as data privacy, lack of AI skillsets, and cultural resistance to change must be overcome for successful AI implementation.

Looking towards the future, the integration of AI with other technologies, such as the Internet of Things (IoT), holds promise for further enhancing project management

decision-making. Advancements in AI-based predictive analytics for project risk management and the development of AI-driven project management platforms are also anticipated.

Additionally, this research seeks to contribute to the growing body of knowledge on AI-driven project management decision-making within the private sector in Saudi Arabia. By examining the benefits, challenges, and potential risks associated with AI implementation, this study aims to provide practical recommendations for organizations looking to adopt AI technologies in their project management processes. Ultimately, the successful integration of AI in project management decision-making has the potential to drive success and competitiveness in the private sector of Saudi Arabia.

10. References:

Aston, J. (2019, January 15). Prepare For These 7 Project Management Trends Transforming the PM Role.

Nayak, M.M. & Dash S.K. (2020). Role of artificial intelligence in market decision-making: knowledge-based framework. International Journal of Advanced Research in Engineering and Technology.

Organisation for Economic Co-operation and Development (OECD). (2020). EXAMPLES of ai national policies. Report for the G20 Digital Economy Task Force. Retrieved July 11, 2023, from <https://www.oecd.org/sti/examples-of-ai-national-policies.pdf>.

OECD (2019b), "Scoping the OECD AI principles: Deliberations of the Expert Group on Artificial Intelligence at the OECD (AIGO)", OECD Digital Economy Papers, No. 291, OECD Publishing, Paris, <https://doi.org/10.1787/d62f618a-en>

Roberts, A. (2017). Five big challenges to AI adoption and success. In Edited by click Z. Retrieved July 10, 2023, from <https://www.clickz.com/five-big-challenges-to-aiadoption-and-success/112795/>

PricewaterhouseCoopers (PwC). (2019). The potential impact of AI in the Middle East. Retrieved July 2nd, 2023, from: <https://www.pwc.com/m1/en/publications/documents/economic-potential-ai-middle-east.pdf>

Vision 2030. (2017). Vision 2030 Kingdom of Saudi Arabia, National Transformation Program. Retrieved July 1st, 2023, from: <https://www.my.gov.sa/wps/portal/snp/content/saudivision>.

Zuiderwijk, A., Chen, Y. C., & Salem, F. (2021). [Implications of the use of artificial intelligence in public governance: A systematic literature review and a research agenda](#). Government Information Quarterly, 101577.