

# Investigating the impact of risk management on project success

Student name:

Shaker Abdelbaqi Assad

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Mona Moustafa Elashry.

Faculty member- Faculty of management- Midocean University.

1<sup>st</sup> Semester- 2024

## Acknowledgement

## Abstract

## Contents

|                               |    |
|-------------------------------|----|
| Acknowledgement .....         | 2  |
| Abstract.....                 | 3  |
| List of figures: .....        | 5  |
| 1-Introduction:.....          | 6  |
| 2-Research Problem: .....     | 6  |
| 3-Research Significant: ..... | 6  |
| 4-Research Questions:.....    | 6  |
| 5-.Research Objectives: ..... | 6  |
| 6-Research Hypotheses: .....  | 7  |
| 7-Research Model: .....       | 7  |
| 8-Research Methodology:.....  | 8  |
| 9-.Literature Review: .....   | 10 |
| 10-Conclusion: .....          | 10 |

## List of figures:

|                                             |   |
|---------------------------------------------|---|
| Figure 1: Research methodology diagram..... | 8 |
|---------------------------------------------|---|

## 1-Introduction:

## 2-Research Problem:

## 3-Research Significant:

## 4-Research Questions:

1. How does the implementation of risk management practices influence the overall success of a project?
2. What are the key risk management strategies and techniques that contribute to project success?
3. How does the early identification and assessment of risks affect project outcomes and performance?

## 5-.Research Objectives:

1. To assess the correlation between the implementation of risk management practices and the overall success of projects, considering key project performance indicators such as cost, schedule, and quality outcomes.
2. To identify the critical risk management strategies and techniques that have a significant influence on project success, examining their specific contributions to risk identification, assessment, mitigation, and monitoring.
3. To explore the role of organizational factors, including risk culture, stakeholder involvement, and leadership support, in shaping the effectiveness of risk management implementation and its impact on project success.

## 6-Research Hypotheses:

**H1:** There is a positive correlation between the implementation of risk management practices and the overall success of projects, as measured by project performance indicators such as cost, schedule, and quality outcomes.

**H2:** Specific risk management strategies and techniques, such as thorough risk identification, proactive risk mitigation, and robust risk monitoring, significantly contribute to project success.

**H3:** Organizational factors, including a strong risk culture, active stakeholder involvement in risk management processes, and supportive project leadership, enhance the effectiveness of risk management implementation and positively impact project success.

## 7-Research Model:

The research model consists of several key components:

### **Independent Variable: Risk Management Practices**

This variable represents the different strategies, techniques, and processes employed to identify, assess, mitigate, and monitor project risks. It includes activities such as risk identification, risk analysis, risk response planning, and risk monitoring and control.

### **Dependent Variable: Project Success**

This variable represents the overall success of projects and is measured using project performance indicators such as cost, schedule, and quality outcomes. Project success is an outcome variable influenced by the implementation of risk management practices.


### **Mediating Variables: Organizational Factors**

These variables capture the influence of organizational factors on the relationship between risk management practices and project success. They include variables such as risk culture, stakeholder involvement, and project leadership support. These factors may

mediate the relationship between risk management practices and project success by affecting the effectiveness of risk management implementation.

The research model suggests that the implementation of risk management practices (independent variable) directly impacts project success (dependent variable). However, this relationship may be mediated by the organizational factors (mediating variables) present within the project environment.

## 8-Research Methodology:



*Figure 1: Research methodology diagram.*

**Research Design:**

The research design for this study could be quantitative in nature, employing a cross-sectional approach. Data would be collected at a specific point in time to examine the relationship between risk management practices and project success.

**Sampling:**

A suitable sampling technique, such as stratified random sampling or convenience sampling, would be employed to select the sample for the study. The sample size would depend on the scope and resources of the research.

**Data Collection:**

Primary data would be collected through structured surveys or questionnaires administered to project managers, team members, and stakeholders involved in various projects. The survey would include items related to risk management practices, project success indicators, and organizational factors.

Secondary data may also be gathered from project documentation, reports, and existing literature to supplement the primary data.

Variable Measurement: The measurement of risk management practices would involve assessing the extent to which different strategies, techniques, and processes are implemented in projects. Likert scale or other suitable measurement scales could be used to quantify the level of implementation.

Project success indicators such as cost performance, schedule adherence, and quality outcomes would be measured using objective metrics or rating scales.

Organizational factors like risk culture, stakeholder involvement, and project leadership support would also be measured using appropriate scales or items.

**Data Analysis:**

The collected data would be analyzed using statistical techniques such as correlation analysis, regression analysis, and mediation analysis.

Correlation analysis would examine the relationship between risk management practices and project success indicators.

Regression analysis would be employed to assess the direct impact of risk management practices on project success while controlling for the influence of organizational factors.

Mediation analysis would explore the mediating role of organizational factors in the relationship between risk management practices and project success.

**Dissemination of Findings:**

The research findings would be compiled and presented in a comprehensive report or academic paper, highlighting the key findings, implications, and recommendations for practitioners and researchers in the field of project management.

**9-.Literature Review:****10-Conclusion:**