



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name	Jaffar Aljaffar	اسم الطالب
Students I.D	2021201026	الرقم الجامعي

Section

Date

Course Code

Thursday

Master

18 / 02 / 2021.

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفع على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

First of all, I should put planning by choosing the right employees and those with the right competencies, based on their skills , so that they can be used to reach the goals of the organizational.

After choosing the right people, must set a plane to manage them by set a communications management plan which will help the process creating, collecting,, storing and retrieving mails to meet the stakeholders needs and satisfaction.

Through the project is going on, controlling and monitoring the process is must to ensure that the stakeholders needs are met.

The reason to set a communication plane is to ensure the success of the project if the communication processes are well planned

The success of a project depends on the success of the communications management plan as part of the project management , as well as managing the expectations of the stakeholders.