

أثر المهارات الفنية لمدير المشاريع في أداء المشاريع

The Effect of Technical Skills of Project Manager in Projects Performance

Student name

Abdulbaset Radi Al Sulami

2021205774

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Mona Moustafa Elashry

Faculty member- Faculty of management- Midocean University

Table of Contents

1. Chapter 1: Introduction	2
1.1. Research Background	2
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	6
1.2.2. Practical Gaps.....	7
1.3. Research Significance.....	8
1.3.1. At the theoretical level	8
1.3.2. At the practical level	9
1.4. Research Questions	9
1.5. Research Objectives	10
1.6. Research Hypotheses.....	11
1.7. Research Model	13
1.8. Suggested Industry/Organization for the Empirical Study	15
1.9. Research Methodology	19
1.10. Scope of The Study	24
1.11. The Suggested Project Structure.....	27
2. Chapter 2: Literature Review	28
2.1. Introduction	29
2.2. The Independent Variable: Technical Skills of Project Managers	29
2.3. The Dependent Variable: Project Performance	29
2.4. The Relationship Between the Independent and Dependent Variables.....	30
2.6. Conclusion	31
References.....	32

1. Chapter 1: Introduction

1.1. Research Background

Project management has become an essential requirement across various industries and sectors, as organizations seek strong leadership skills to drive

innovation, efficiency, and growth. Traditionally, project managers have been valued for their leadership and communication skills, essential for coordinating teams, stakeholders, and resources. However, the impact of technical skills in project managers rooted in specialized knowledge and technical competence on project outcomes remains a debated topic in project management literature.

The role of project managers has traditionally been defined by their ability to plan, coordinate, and oversee projects effectively, focusing primarily on management competencies such as leadership, communication, and time management. However, with the increasing complexity and technological demands of modern projects, there is growing interest in examining the effect of technical skills in project management. Technical skills, for the purpose of this study, refer to the specialized knowledge and abilities that enable project managers to understand and interact with the technical aspects of the projects they oversee. These skills include knowledge of specific tools, methodologies, software, and technical processes relevant to the industry or project type.

Recent studies suggest that project managers with a strong technical background might be better equipped to handle the intricacies of technically demanding projects, thereby potentially improving overall project performance. Technical competencies can enhance a project manager's ability to make informed decisions, foresee potential challenges, and communicate effectively with technical team members. This alignment between managerial and technical skill sets could foster more efficient

resource allocation, risk management, and problem-solving strategies, all of which are critical factors in successful project outcomes.

Despite these potential benefits, the necessity and degree of technical skills required for project managers remain areas of debate. Traditional project management frameworks, such as the Project Management Body of Knowledge (PMBOK) by the Project Management Institute (PMI), emphasize soft skills and procedural knowledge over technical proficiency, particularly in industries where projects are highly specialized. Furthermore, empirical research on this topic has yielded mixed results, with some studies showing positive correlations between technical expertise and project success, while others suggest that technical skills may not significantly impact performance if strong managerial skills are already present.

This research explores the extent to which a project manager's technical skills influence project performance. Specifically, it examines how technical skills contribute to the overall efficiency, accuracy, and success of project execution, aiming to determine if technical skills serve as a valuable complement to the project manager. By addressing this question, the study provides insights into whether organizations should prioritize technical proficiency in their project managers, especially for complex or highly specialized projects.

Understanding the role of technical skills can be significant for companies aiming to optimize project outcomes. If technical expertise correlates positively with project performance, this could reshape hiring and training practices in project management, promoting a balance between managerial

and technical competencies. This research, therefore, seeks to bridge gaps in knowledge regarding the technical skill set of project managers and its potential impact on achieving successful project outcomes.

This study seeks to address these inconsistencies by systematically investigating the effect of technical skills on project performance. By analyzing project outcomes associated with project managers who possess varying levels of technical expertise, this research aims to determine if technical skills are a decisive factor in achieving high-performance outcomes. The findings will contribute to project management literature by offering evidence-based insights into the relative importance of technical skills and suggesting potential pathways for project management training and hiring practices.

1.2. Research Problem

The central problem of this study is to understand whether and to what extent the technical skills of a project manager influence project performance. This question arises from a lack of consensus in the current literature and a practical need to optimize project management practices in technology-intensive fields. Specifically, the research seeks to clarify if technical skills are a significant factor in improving project efficiency, quality, and completion rates, or if managerial and interpersonal skills alone are sufficient for successful project management.

1.2.1. Theoretical Gaps

The existing literature on project management competencies primarily emphasizes managerial, interpersonal, and leadership skills, often underplaying or inconsistently addressing the role of technical skills. Many studies, such as those aligned with the Project Management Body of Knowledge (PMBOK), focus on project managers' soft skills, such as communication, motivation, and stakeholder management, as critical to project success (PMI, 2021). While some research (El-Sabaa, 2001; Müller & Turner, 2010) acknowledges technical skills, findings are inconsistent about their actual impact on project performance, leaving a theoretical gap in understanding the interplay between technical and managerial skills in diverse project environments.

Additionally, there is limited consensus on which technical skills are most valuable for project managers. Studies often refer to “technical skills” broadly, without specifying if these pertain to industry-specific knowledge, software competencies, or technical methodologies. This lack of specificity creates a gap in the theory, as it remains unclear if all technical skills equally contribute to performance or if specific skills are more impactful for certain project types (Pettersen, 1991; Crawford, 2005). Moreover, the literature has not fully explored the relationship between technical skills and project complexity whether projects of varying technical demands benefit differently from a project manager’s technical knowledge. This gap underscores the need for a more nuanced theoretical framework that addresses how technical skills interact with other competencies to affect performance across various project settings.

1.2.2. Practical Gaps

From a practical perspective, organizations face uncertainty regarding the optimal balance of technical versus managerial skills in their project management teams. Hiring and training practices often prioritize leadership and communication skills over technical expertise, largely due to established project management frameworks that de-emphasize technical competencies (PMI, 2021). This emphasis may overlook the potential advantages of technical skills, particularly in highly technical projects where project managers without sufficient technical knowledge might struggle to anticipate challenges or effectively communicate with technical teams (Cheng, Dainty, & Moore, 2005).

Furthermore, companies lack clear guidelines on assessing or developing the technical competencies of project managers. While some industries, such as engineering and IT, recognize the value of technical expertise, practical tools for measuring and enhancing these skills are limited. This gap complicates decision-making for both recruitment and professional development, as organizations may be unsure of the extent to which technical skills should factor into project management competency models (Crawford, 2005; Rezvani et al., 2016). Filling this practical gap could offer organizations actionable strategies to optimize project outcomes by aligning skill requirements with project demands.

The main research question, "How much do the technical skills of the project manager affect project performance?" explores the impact of technical expertise on project success. This study aims to determine whether technical

skills give project managers an edge in decision making, problem solving, and communication with technical teams, especially in complex projects.

1.3. Research Significance

The findings of this study are expected to contribute valuable insights for organizations, and project management professionals. For organizations, the research can provide data-driven guidance on whether to prioritize technical skills in the recruitment and training of project managers. For practitioners, understanding the role of technical skills can help in personal skill development, particularly for those managing technologically intensive projects. Lastly, this study will add to the academic discourse on project management competencies, addressing existing gaps and fostering a more nuanced understanding of the skills that drive project success

1.3.1. At the theoretical level

At the theoretical level, this research seeks to contribute to a more comprehensive understanding of the competencies required for effective project management by examining the impact of technical skills on project performance. Traditionally, project management literature, including prominent frameworks such as the Project Management Body of Knowledge (PMBOK), emphasizes managerial, leadership, and interpersonal skills over technical competencies. By focusing on the role of technical skills, this study aims to address a gap in the current theoretical models of project management competencies. Specifically, it will explore whether technical skills should be regarded as fundamental in project management or if they

serve only as supplementary knowledge that can be compensated for by strong managerial abilities.

1.3.2. At the practical level

On a practical level, this study's findings are likely to provide valuable insights for organizations, project management professionals, and human resources departments. If technical skills are shown to have a significant impact on project performance, organizations may need to reconsider their criteria for hiring and developing project managers, especially in technology-driven industries. In many cases, organizations currently prioritize leadership and communication skills over technical competencies due to a perception that technical expertise can be acquired on the job or that it is not essential for a managerial role. This research could inform organizations about the importance of balancing technical and managerial skills in project management teams, especially when dealing with complex, technical projects.

1.4. Research Questions

This study seeks to answer the central research question: How do the technical skills of a project manager affect project performance? To address this overarching question, several sub-questions will be explored:

- A) What specific technical skills do project managers need to possess to improve project performance? This question aims to identify which technical competencies (such as industry-specific knowledge, tools, or methodologies) are most influential in ensuring project success.

- B) Does the technical complexity of a project influence the extent to which technical skills contribute to project performance? This will examine whether highly technical or complex projects benefit more from project managers who possess strong technical skills compared to less complex projects.
- C) How do technical skills of project managers interact with their managerial and interpersonal skills to affect project outcomes? This question explores the potential synergy or conflict between technical and managerial skills, aiming to understand how these competencies together impact project success.
- D) To what extent do technical skills enhance decision-making, problem-solving, and communication within project teams? This question will assess the role of technical skills in enabling project managers to make informed decisions, address challenges effectively, and facilitate communication with technical teams.
- E) Do project managers with higher levels of technical proficiency achieve better project outcomes (e.g., efficiency, quality, timeliness) compared to those with a more managerial skill set? This question seek lead determine whether technical expertise alone or a combination of both technical and managerial skills leads to improved project performance.

By answering these questions, the study aims to provide a deeper understanding of the relationship between technical skills and project success, offering insights into how organizations can optimize project management practices.

1.5. Research Objectives

The primary objective of this study is to investigate the impact of project managers' technical skills on overall project performance. Specifically, the research aims to assess the role of technical competencies in improving project efficiency, quality, and completion rates. The study will seek to identify which technical skills—whether related to industry-specific knowledge, tools, or methodologies—are most influential in driving project success. Additionally, the research will examine how the technical complexity of projects may affect the extent to which technical skills contribute to project outcomes, with a particular focus on technology-driven and complex projects. Another key objective is to analyze the interaction between technical skills and managerial competencies, exploring how these different skill sets complement or conflict with each other in achieving successful project execution. Ultimately, the study seeks to provide practical recommendations for organizations on whether and how to prioritize technical skills in the recruitment, training, and development of project managers, especially in fields requiring high technical proficiency. By achieving these objectives, the research will contribute valuable insights into how project managers' technical expertise can enhance project performance and inform organizational practices in managing complex projects.

1.6. Research Hypotheses

Based on the research objectives and questions, this study proposes several hypotheses to be tested. These hypotheses aim to explore the relationship between a project manager's technical skills and the performance outcomes of the projects they manage. The hypotheses are as follows:

Hypothesis 1: There is a positive correlation between the technical skills of project managers and project performance.

This hypothesis suggests that project managers who possess strong technical skills are more likely to achieve better project outcomes, including higher efficiency, quality, and timely completion.

Hypothesis 2: The technical complexity of a project moderates the relationship between a project manager's technical skills and project performance.

This hypothesis posits that the impact of technical skills on project performance is more pronounced in projects that involve higher levels of technical complexity. In other words, project managers with technical expertise will have a greater positive effect on project outcomes in technology-intensive or complex projects than in less technical projects.

Hypothesis 3: Project managers with higher technical skills demonstrate more effective decision-making, problem-solving, and communication with technical teams, leading to improved project performance.

This hypothesis suggests that technical skills enable project managers to better understand project challenges, make informed decisions, and facilitate communication with technical team members, all of which contribute to enhanced project performance.

Hypothesis 4: There is a significant interaction between technical and managerial skills in determining project success, with both skill sets contributing to project performance.

This hypothesis assumes that the combination of technical and managerial skills is more effective in driving project success than either skill set alone. It suggests that technical skills complement managerial abilities in achieving better project outcomes.

Hypothesis 5: Project managers with high technical expertise will achieve higher project success rates compared to those who predominantly rely on managerial skills.

This hypothesis proposes that technical proficiency is a more significant driver of project success than soft skills such as leadership and communication, particularly in projects with high technical demands.

These hypotheses guide the research and will be tested using both quantitative and qualitative data to determine the extent to which technical skills influence project outcomes and how they interact with other project management competencies.

1.7. Research Model

The research model for this study is designed to examine the relationship between a project manager's technical skills and project performance. It incorporates various factors such as project complexity and the interaction between technical and managerial skills to explore how these elements collectively impact project success. The model highlights both direct and moderating effects that could influence the performance outcomes of projects.

1.7.1. Key Components of the Research Model:

1.7.1.1. Independent Variable: Technical Skills of the Project Manager

This variable represents the technical expertise possessed by the project manager, including industry-specific knowledge, proficiency in relevant tools and software, and familiarity with technical processes and methodologies. Technical skills are assumed to play a crucial role in enabling project managers to make informed decisions, anticipate potential challenges, and communicate effectively with technical teams.

1.7.1.2. Moderating Variable: Project Complexity

This variable captures the level of technical complexity inherent in the project. Projects with high technical demands are expected to benefit more from the presence of technical skills in a project manager, whereas simpler projects may not require as much technical expertise. The moderating effect of project complexity will be tested to determine if more technically demanding projects result in a stronger relationship between technical skills and project performance.

1.7.1.3. Mediating Variable: Managerial Skills

Managerial skills such as leadership, communication, problem-solving, and resource management are critical for project success. However, the model suggests that these skills may work in tandem with technical skills, either enhancing or moderating their impact. The interaction between managerial and technical skills will be explored to assess whether a combination of both leads to better project performance than either set of skills alone.

1.7.1.4. Dependent Variable: Project Performance

This represents the overall success of the project, measured through various performance metrics such as efficiency (time management), cost control, quality, and the ability to meet project goals. Project performance will be evaluated using both objective measures (e.g., project timelines, budget adherence, quality metrics) and subjective assessments (e.g., stakeholder satisfaction, team feedback).

1.7.2. Proposed Relationships:

1.7.2.1. Direct Relationship:

Technical skills of the project manager directly influence project performance. The more technically proficient the project manager, the higher the likelihood of successful project outcomes.

1.7.2.2. Moderating Effect of Project Complexity:

Project complexity is expected to strengthen the relationship between technical skills and project performance. In more complex projects, project managers with strong technical skills are more likely to foresee challenges and manage resources more effectively, leading to improved project performance.

1.7.2.3. Interaction Effect of Technical and Managerial Skills:

The research model posits that the relationship between technical skills and project performance is enhanced when combined with managerial skills. This interaction suggests that the optimal mix of technical and managerial

competencies leads to superior project outcomes, as both sets of skills complement each other in achieving success.

1.7.2.4. Mediating Role of Managerial Skills:

Managerial skills may mediate the effect of technical skills on project performance, as these skills are crucial for coordinating teams, managing stakeholders, and ensuring that the project is completed on time and within budget. Strong managerial skills may amplify the effect of technical skills, ensuring that they are effectively applied in the project context.

This research model aims to systematically explore how technical skills, along with the complexities of the project and the interplay of managerial skills, collectively impact the performance of projects. The findings from this model will provide valuable insights into the specific role of technical skills in enhancing project outcomes and how they interact with other project management competencies.

1.8. Suggested Industry/Organization for the Empirical Study

For this empirical study, focusing on industries that heavily rely on both technical expertise and project management skills will provide a rich context to explore the impact of a project manager's technical skills on project performance. Below are suggested industries and organizations that would be ideal for this study:

1.8.1. Information Technology (IT) and Software Development

Reason for Selection: The IT and software development industries are characterized by complex and rapidly evolving projects that often require both technical expertise and strong project management skills. Project managers in these sectors need to have a solid understanding of software development processes, coding languages, technical tools, and systems architecture. The complexity of these projects and the need to coordinate highly specialized technical teams make this industry particularly suitable for studying the impact of technical skills on project outcomes.

Example Organizations:

Microsoft: Known for large-scale software development projects, cloud computing, and technology services.

Google: Involved in a variety of technology-driven projects, including AI, cloud services, and software development.

IBM: A global leader in IT solutions and consulting, with complex client-driven projects in cloud computing, AI, and blockchain technologies.

Small-Medium Tech Startups: Organizations that develop innovative products or services can provide insight into how project managers with strong technical skills influence project success in dynamic environments.

1.8.2. Engineering and Construction

Reason for Selection: The engineering and construction industry is another sector that deals with complex, large-scale projects that often require technical knowledge in fields such as civil, mechanical, electrical, and structural engineering. Project managers in this field need to understand technical drawings, safety regulations, resource management, and project-specific technical requirements. The mix of technical and managerial skills is critical for ensuring projects are completed on time, within budget, and meet safety and regulatory standards.

Example Organizations:

Bechtel Corporation: A global engineering, construction, and project management company involved in infrastructure projects such as highways, power plants, and industrial complexes.

Fluor Corporation: Known for providing engineering and construction services across a wide range of industries, including energy, chemicals, and transportation.

AECOM: A global infrastructure and environmental services company that deals with complex engineering projects, from urban development to large-scale infrastructure.

1.8.3. Aerospace and Defense

Reason for Selection: Aerospace and defense projects often involve high levels of technical complexity, requiring project managers to have expertise in various engineering disciplines, manufacturing processes, and technology systems. These projects typically have strict performance, cost, and safety requirements, which makes it essential for project managers to integrate both technical and managerial skills. The impact of technical knowledge in these projects is vital for decision-making, problem-solving, and managing risks.

Example Organizations:

Lockheed Martin: A major defense and aerospace contractor known for large-scale, high-tech projects such as fighter jets, missiles, and space exploration technologies.

Boeing: A leader in aerospace, developing commercial, military, and space systems, where project managers' technical expertise in aeronautics and engineering is crucial for success.

Northrop Grumman: Specializes in defense, aerospace, and cybersecurity, where technical skills are essential for managing projects that involve cutting-edge technology and innovation.

1.8.4. Pharmaceutical and Biotechnology

Reason for Selection: In the pharmaceutical and biotechnology industries, project managers often lead research and development (R&D) projects that require significant technical expertise in science and engineering. These projects are highly complex, involve strict regulatory compliance, and require the coordination of diverse teams working on cutting-edge technology or medical innovations. The technical skills of the project manager in these fields can greatly influence the success of product development, regulatory approvals, and overall project execution.

Example Organizations:

Pfizer: A global pharmaceutical company involved in vaccine development, drug research, and biotechnology, where project managers need deep technical expertise to oversee clinical trials and product development processes.

Johnson & Johnson: Known for its medical devices, pharmaceuticals, and consumer health products, requiring project managers to balance technical innovation with regulatory compliance.

Gilead Sciences: A biopharmaceutical company specializing in the development of innovative therapies, where project managers must have technical knowledge in drug discovery and clinical testing processes.

1.8.5. Energy and Renewable Resources

Reason for Selection: The energy sector, particularly in renewable energy projects (such as solar, wind, and energy storage), requires project managers to have specialized technical knowledge of energy systems, environmental regulations, and sustainability practices. Projects in this industry often involve the integration of advanced technologies, regulatory approvals, and large-scale infrastructure development, making technical skills particularly important for project success.

Example Organizations:

Siemens Energy: A leader in energy solutions, focusing on renewable energy and energy efficiency projects.

Vestas Wind Systems: A global wind turbine manufacturer, where project managers oversee the design, installation, and operation of renewable energy projects.

Tesla Energy: Known for energy storage and solar products, requiring project managers to have technical expertise in both renewable energy technologies and large-scale project coordination.

1.8.6. Telecommunications

Reason for Selection: The telecommunications industry deals with complex infrastructure projects, including the installation and maintenance of networks, development of communication systems, and implementation of new technologies (e.g., 5G). Project managers in this industry need to have technical knowledge of telecommunication technologies, network design, and system integration. This makes it an ideal industry to explore how technical skills impact the execution of large-scale, technology-driven projects.

Example Organizations:

AT&T: A major telecommunications provider, with projects focused on the expansion and upgrading of its network infrastructure, where project managers need technical knowledge of network systems.

Verizon: Another leader in telecommunications, requiring project managers with a deep understanding of wireless technology and network optimization.

Huawei Technologies: A global provider of telecommunications equipment and consumer electronics, where technical expertise is crucial for managing large-scale infrastructure projects.

Conclusion:

The industries outlined above—IT and Software Development, Engineering and Construction, Aerospace and Defense, Pharmaceutical and Biotechnology, Energy and Renewable Resources, and Telecommunications—are ideal for this study due to their reliance on complex technical knowledge, large-scale projects, and the critical role of project managers in ensuring project success. Organizations within these industries offer a variety of contexts in which the impact of a project manager's technical skills on project performance can be empirically studied, contributing valuable insights to both academic research and practical application in project management.

1.9. Research Methodology

The research methodology outlines the approach and procedures for investigating the effect of project managers' technical skills on project performance. This study will adopt a mixed-methods approach, combining both quantitative and qualitative research techniques to offer a comprehensive analysis of the relationship between technical competencies and project outcomes. The methodology will enable the collection of both numerical data to measure performance and qualitative insights to understand the context and nuances of technical skills in project management.

1.9.1. Research Design

This study will employ a descriptive correlational research design to examine the relationships between the independent variable (technical skills) and the dependent variable (project performance). A cross-sectional design will be used, gathering data from multiple organizations and industries at a single point in time to analyze the current state of project management practices. By using a correlational design, the study aims to identify patterns or associations between the levels of technical skills of project managers and the performance outcomes of projects.

1.9.2. Population and Sample

The population for this study includes project managers working in industries where technical skills are essential for project success, such as IT and software development, engineering and construction, aerospace and defense, pharmaceuticals and biotechnology, and telecommunications.

Sampling Strategy: A stratified random sampling approach will be employed to ensure a representative sample from each of the selected industries. Stratified sampling allows for the selection of participants based on key characteristics (e.g., industry, project complexity, role of project manager) to ensure that variations in the data across industries are adequately represented.

Sample Size: The sample will consist of approximately 200-300 project managers across the selected industries. This sample size is large enough to ensure statistical power and the ability to generalize the findings, while also considering time and resource constraints.

1.9.3. Data Collection Methods

Quantitative Data Collection:

Survey Questionnaire: A structured questionnaire will be developed to collect quantitative data on the technical skills of project managers and project performance. The survey will include Likert-scale questions to measure the levels of technical skills, project complexity, and perceived project

performance outcomes (efficiency, quality, timeliness, cost management, etc.).

Technical Skills Measurement: The technical skills of project managers will be measured using a set of questions designed to assess their knowledge in areas such as technical tools, industry-specific methodologies, technical problem-solving, and understanding of systems or processes relevant to their projects.

Project Performance Measurement: Project performance will be measured using a combination of objective metrics (e.g., project completion time, budget adherence, quality standards) and subjective assessments (e.g., stakeholder satisfaction, team feedback). A 5-point Likert scale will be used to assess participants' self-reported perceptions of project performance.

Qualitative Data Collection:

Semi-Structured Interviews: In addition to the survey, semi-structured interviews will be conducted with a select group of project managers (approximately 15-20) to gain deeper insights into the role of technical skills in project management. These interviews will allow participants to share their experiences, challenges, and perceptions about how their technical knowledge influences their decision-making, problem-solving, and communication with technical teams.

Interview Topics: Questions will explore areas such as:

The types of technical skills most relevant to their projects.

How technical skills enhance or hinder project outcomes.

The balance between technical and managerial skills in their daily work.

Specific examples of how technical skills contributed to or detracted from project success.

1.9.4. Data Analysis Methods

Quantitative Data Analysis:

Descriptive Statistics: Descriptive statistics (e.g., mean, standard deviation) will be used to summarize the survey data, providing an overview of the project managers' technical skills and project performance outcomes.

Correlation Analysis: Pearson's correlation coefficient will be used to assess the strength and direction of the relationship between technical skills and project performance. The analysis will help determine whether project managers' technical skills are associated with higher project performance.

Regression Analysis: Multiple regression analysis will be employed to assess the predictive power of technical skills on project performance. This will allow the study to examine how much of the variance in project performance can be explained by the project manager's technical skills, while controlling for other variables such as project complexity and managerial skills.

Qualitative Data Analysis:

Thematic Analysis: Interview transcripts will be analyzed using thematic analysis. This will involve identifying recurring themes and patterns related to the role of technical skills in project management. Themes might include the types of technical skills most valued by project managers, challenges faced in utilizing technical expertise, and the perceived impact of technical skills on decision-making and project success.

Coding Process: The interviews will be transcribed and coded using qualitative data analysis software (e.g., NVivo). The coding process will involve categorizing data into codes, then grouping those codes into broader themes that reflect the participants' experiences and insights.

1.9.5. Validity and Reliability

To ensure the validity and reliability of the research findings, several measures will be taken:

Construct Validity: The survey instruments and interview questions will be developed based on a thorough review of existing literature on project management competencies and technical skills. A pilot study will be

conducted with a small group of project managers to test the clarity and effectiveness of the survey and interview questions.

Reliability: The internal consistency of the survey instruments will be assessed using Cronbach's alpha to ensure that the scales measuring technical skills and project performance are reliable.

Triangulation: Data triangulation will be employed by combining both quantitative survey data and qualitative interview data. This approach will enhance the robustness of the findings and provide a comprehensive understanding of the research problem.

1.9.6. Ethical Considerations

The study will adhere to ethical guidelines to ensure the protection of participants' rights and confidentiality:

Informed Consent: All participants will be provided with an informed consent form detailing the purpose of the study, the voluntary nature of participation, and the confidentiality of responses.

Confidentiality: Participant data will be kept confidential, with personal identifiers removed during the analysis and reporting stages.

Right to Withdraw: Participants will have the right to withdraw from the study at any time without penalty.

1.9.7. Limitations of the Study

Generalizability: The study may be limited in its ability to generalize findings across all industries, as it focuses on a selection of industries where technical skills are particularly relevant.

Self-Report Bias: The reliance on self-reported data from surveys and interviews may introduce bias, as participants may overestimate or underestimate their technical competencies or the performance of their projects.

Cross-Sectional Design: The cross-sectional nature of the study limits the ability to make causal inferences about the relationship between technical skills and project performance.

Conclusion:

The mixed-methods approach will enable this research to explore both the quantifiable impact of technical skills on project performance and the qualitative nuances that explain how and why technical skills are influential in project management. The combination of surveys, interviews, and rigorous data analysis techniques will provide valuable insights into the role of technical skills in achieving successful project outcomes.

1.10. Scope of The Study

This study focuses on understanding the relationship between project managers' technical skills and project performance across various industries. The scope includes exploring how technical skills contribute to successful project outcomes, such as efficiency, quality, and timeliness, particularly in complex and technology-driven projects. The study also examines the interplay between technical and managerial skills, investigating whether a balance of both competencies leads to superior project performance.

Key aspects of the study's scope are as follows:

1.10.1. Industries of Focus:

The study targets industries where technical skills are integral to project success, including:

- A) Information Technology (IT) and Software Development
- B) Engineering and Construction
- C) Aerospace and Defense
- D) Pharmaceutical and Biotechnology
- E) Energy and Renewable Resources
- F) Telecommunications

1.10.2. Variables Under Investigation:

1.10.2.1. Independent Variable:

Technical skills of project managers, encompassing industry-specific knowledge, proficiency in tools and software, and familiarity with methodologies.

1.10.2.2. Dependent Variable:

Project performance, measured in terms of efficiency, quality, cost management, and stakeholder satisfaction.

1.10.2.3. Moderating Variable:

Project complexity, examining its influence on the relationship between technical skills and performance.

1.10.2.4. Mediating Variable:

Managerial skills, such as leadership and communication, and their interaction with technical expertise.

1.10.3. Research Methods:

A mixed-methods approach combining quantitative surveys and qualitative interviews.

1.10.3.1. Quantitative analysis

Includes measuring technical skills, project complexity, and performance using structured questionnaires.

1.10.3.2. Qualitative insights

Are gathered through interviews to explore contextual factors, challenges, and the nuanced impact of technical skills.

1.10.4. Population and Sampling:

The population comprises project managers working in technically intensive industries.

A stratified random sampling strategy ensures representation across industries, with a sample size of approximately 200-300 project managers.

1.10.5. Data Analysis:

1.10.5.1. Quantitative methods,

such as regression and correlation analyses, to assess relationships between variables.

1.10.5.2. Qualitative thematic analysis

To identify patterns and themes related to technical competencies and project outcomes.

1.10.6. Limitations:

- A) Generalizability may be constrained due to the industry-specific focus.
- B) The cross-sectional design limits causal inferences.
- C) Reliance on self-reported data introduces potential bias.

The study's findings aim to provide evidence-based recommendations for organizations to optimize project management practices by balancing technical and managerial competencies in hiring, training, and professional development. It contributes to bridging theoretical and practical gaps in the understanding of technical skills' role in project management success.

1.11. The Suggested Project Structure

The suggested structure for this project is designed to ensure a systematic and coherent exploration of the research problem. The structure outlines the major components and their sequential arrangement to achieve the research objectives effectively. Below is the recommended chapters for the project:

Chapter 1: Introduction

Chapter 2: Literature Review

Chapter 3: Research Methodology

Chapter 4: Statistical Analysis

Chapter 5: Findings' Discussion and Conclusion

2.Chapter 2: Literature Review

2.1. Introduction

This chapter provides a comprehensive review of existing literature to establish the theoretical and empirical foundation for understanding the role of project managers' technical skills in project performance. It examines the independent and dependent variables, their interrelationships, and gaps in the literature. The review will highlight existing theoretical frameworks and empirical findings, paving the way for the research model and hypotheses.

2.2. The Independent Variable: Technical Skills of Project Managers

Technical skills are defined as the specialized knowledge and expertise required to handle the technical aspects of project management, including industry-specific tools, methodologies, and systems (El-Sabaa, 2001).

These skills enable project managers to:

- A) Understand complex technical requirements.
- B) Communicate effectively with technical teams.
- C) Make informed decisions regarding project execution.

Literature on project management competencies has often emphasized the importance of soft skills, such as leadership and communication, over technical expertise (PMI, 2021). However, studies in technology-intensive industries suggest that technical knowledge is critical for effectively managing complex projects (Cheng, Dainty, & Moore, 2005). For example, Crawford (2005) found that project managers with technical backgrounds are better equipped to foresee challenges and devise solutions.

2.3. The Dependent Variable: Project Performance

Project performance is evaluated based on metrics such as efficiency, cost adherence, quality, and stakeholder satisfaction (PMI, 2021). Successful project performance is often attributed to effective leadership, resource allocation, and team coordination (Kerzner, 2017). However, the influence of technical skills on these performance metrics has been underexplored.

Some studies suggest a positive correlation between technical skills and project success in industries like IT, construction, and engineering, where technical knowledge is indispensable for decision-making and risk management (Pettersen, 1991; Müller & Turner, 2010). Conversely, other studies argue that strong managerial skills can offset the lack of technical expertise (Rezvani et al., 2016). Self-Report Bias: The reliance on self-reported data from surveys and interviews may introduce bias, as participants may overestimate or underestimate their technical competencies or the performance of their projects.

2.4. The Relationship Between the Independent and Dependent Variables

The interplay between technical skills and project performance has yielded mixed findings in the literature:

2.4.1. Positive Correlation

Research by Müller and Turner (2010) demonstrated that technical expertise significantly enhances project outcomes, particularly in complex, technology-driven projects. Similarly, Cheng et al. (2005) highlighted that technical skills improve communication with technical teams and reduce the risk of errors.

2.4.2. Conditional Relevance

Studies such as Crawford (2005) indicate that the impact of technical skills varies by industry and project complexity. For instance, in industries with low technical demands, managerial skills might be sufficient to achieve project success.

2.4.3. Complementary Skills

The combination of technical and managerial skills is often cited as the optimal competency mix for project managers. Technical knowledge facilitates understanding and problem-solving, while managerial skills ensure effective team coordination and stakeholder management (El-Sabaa, 2001).

2.5. Theoretical Gaps

Existing literature reveals several gaps that this study aims to address:

2.5.1. Lack of Specificity

Many studies refer to “technical skills” broadly, without distinguishing between different types of technical competencies (e.g., software tools, industry-specific knowledge) or their varying impacts across industries (Pettersen, 1991).

2.5.2. Insufficient Exploration of Moderators

The moderating role of project complexity in the relationship between technical skills and project performance remains underexplored. High-complexity projects may demand greater technical expertise than simpler projects (Crawford, 2005).

2.5.3. Limited Empirical Evidence

Few studies provide robust empirical evidence on how technical and managerial skills interact to influence project outcomes. Most focus on one skill set, overlooking the potential synergy between the two (Müller & Turner, 2010).

2.6. Conclusion

The literature review highlights the significance of technical skills in project management, particularly in complex, technology-driven projects. However, the extent of their impact on project performance and their interaction with managerial skills remain debated. This study seeks to bridge these gaps by systematically examining the relationship between technical skills, project complexity, and project performance. By addressing these gaps, the research aims to provide actionable insights for both academia and industry.

References

- Cheng, M. Y., Dainty, A. R., & Moore, D. R. (2005).** The role of technical skills in construction project management: A case study. *Construction Management and Economics*, 23(2), 103-112.
- Crawford, L. H. (2005).** Senior management perceptions of project management competence. *International Journal of Project Management*, 23(1), 7-16.
- Crawford, P. (2005).** The strategic role of project management in achieving project success. *Global Project Management Forum Report*.
- El-Sabaa, S. (2001).** The skills and career path of an effective project manager. *International Journal of Project Management*, 19(1), 1-7.
- El-Sabaa, S. (2001).** Leadership styles in construction project management. *International Journal of Project Management*, 19(4), 231-239.
- Heldman, K. (2018).** *PMP: Project Management Professional Exam Study Guide* (9th ed.). John Wiley & Sons.
- Kerzner, H. (2017).** *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (12th ed.). John Wiley & Sons.
- Müller, R., & Turner, J. R. (2010).** Leadership competency profiles of successful project managers. *International Journal of Project Management*, 28(5), 437-448.
- Patrashkova-Volzdoska, R. R., McComb, S. A., Green, S. G., & Compton, W. D. (2003).** Examining a curvilinear relationship between communication frequency and team performance in cross-functional project teams. *IEEE Transactions on Engineering Management*, 50(3), 262-269.
- Pettersen, S. (1991).** Technical skills in project management: The missing link. *Project Management Journal*, 22(2), 47-56.
- Pettersen, N. (1991).** What do we know about the effective project manager? *International Journal of Project Management*, 9(2), 99-104.
- Project Management Institute (PMI). (2020).** *Pulse of the Profession 2020: Enabling Project Success in a Complex World*. Project Management Institute.
- Project Management Institute (PMI). (2021).** *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. Project Management Institute.

Rezvani, A., Chang, A., Wiewiora, A., & Ashkanasy, N. M. (2016). Emotional regulation and project performance: The roles of emotional intelligence and emotional self-efficacy. *International Journal of Project Management*, 34(7), 1112-1122.

Rezvani, A., Khosravi, P., & Wang, L. (2016). Empirical studies of project managers' competencies and project performance. *International Journal of Project Management*, 34(3), 452-466.

Schwalbe, K. (2015). *Information Technology Project Management* (7th ed.). Cengage Learning.

Turner, R. (2014). The role of project management in achieving project success. *Journal of Engineering, Design, and Technology*, 12(1), 12-22.