



جامعة ميدأوشن
كلية الإدارة
قسم / تخصص ادارة مشاريع

عنوان البحث

**The best practices and challenges involved in
Project Management**

إعداد الطالب /

سيف رشاد قبلأوي

241001074

إشراف /

د / اسماء ابو عنزه

Dr. Asma Abuanzeh

العام الدراسي:

2024

بسم الله الرحمن الرحيم

مقدمة:

The best practices and challenges involved in Project Management

Introduction

In a trendy dynamic commercial enterprise environment, powerful mission management is vital for reaching organizational desires and maintaining competitiveness. Project control consists of planning, executing, and final tasks, ensuring they may be finished on time, within budget, and to the specified high-quality standards. This proposal explores the best practices and challenges in mission management, aiming to provide insights and guidelines for practitioners within the field.

Research Objectives

The objectives of this look like to:

- Identify key project control practices that cause success and challenge consequences.
- Examine not unusual demanding situations faced by task managers and how they're mitigated.
- Analyze the impact of management styles on venture management effectiveness.
- Provide recommendations for enhancing challenge control practices.

Research Importance

By information first-class practices and challenges, venture managers can enhance their techniques, leading to more successful assignment outcomes. This research will make contributions to the frame of expertise in task control and provide practical suggestions for project managers.

Research Questions

To achieve these goals, the observer will cope with the following questions:

- What are the excellent practices in venture control that contribute to mission success?
- What are the most unusual challenges in mission management, and the way can they be conquered?
- How do unique leadership styles affect undertaking control results?
- What techniques can be implemented to beautify assignment management practices?

Literature Review

Best Practices in Project Management

- **Goal Specificity and Strategic Clarity:**

Effective project management begins with clear goal setting and strategic readability. Goals need to be particular, measurable, conceivable, applicable, and time-sure (SMART) to provide a clear path for the venture team (Lock, 2007). Additionally, making sure strategic alignment between the project's goals and the business enterprise's targets is critical for the achievement (PMI, 2017).

- **Stakeholder Engagement:**

Engaging stakeholders in the course of the assignment lifecycle is important for figuring out requirements, coping with expectations, and ensuring assignment recognition (Freeman, 1984). Effective communicate techniques, which include ordinary updates and feedback loops, help maintain stakeholder engagement (Bourne, 2009).

- **Risk Management:**

Proactive hazard management entails identifying capability dangers, assessing their effect, and growing mitigation techniques (Kerzner, 2013). Risk control plans

must be revisited regularly to address new risks that may stand up in the course of the task (Hillson, 2009).

- **Agile Methodologies:**

Adopting agile methodologies allows for flexibility and iterative progress, allowing assignment groups to reply quickly to adjustments and deliver incremental value (Beck et al., 2001). Agile practices, inclusive of each day's stand-America and sprint opinions, decorate collaboration and accountability (Schwaber & Sutherland, 2020).



Figure 1: Project Management

Challenges in Project Management

- **Scope Creep:**

Scope creep, the uncontrolled enlargement of task scope without corresponding modifications to time, price, and sources, is a not unusual assignment. Effective scope management, which includes thorough requirement analysis and exchange control methods, enables mitigate this issue (Larson & Gray, 2017).

- **Resource Constraints:**

Limited resources, such as price range, personnel, and time, often pose sizable demanding situations. Prioritizing duties, optimizing useful resource allocation, and securing govt help are vital strategies for dealing with useful resource constraints (Meredith & Mantel, 2012).

- **Communication Breakdowns:**

Communication breakdowns can result in misunderstandings, delays, and conflicts. Establishing clear communication channels and protocols, along with normal test-ins and standing conferences, helps ensure effective information flow (Verzuh, 2015).

- **Resistance to Change:**

Resistance to alternate from crew members and stakeholders can prevent challenging progress. Change

management techniques, such as those related to stakeholders in choice-making and presenting schooling and support, are important for overcoming resistance (Kotter, 1996).



Figure 2: CHALLENGES

Leadership and Project Management

- **Transformational Leadership:**

Transformational leaders inspire and motivate their teams to exceed expectations utilizing fostering an imaginative prescient and inspiring innovation (Bass, 1985). This leadership style is associated with better venture achievement costs because of expanded crew engagement and commitment (Avolio & Bass, 2004).

- **Transactional Leadership:**

Transactional leaders focus on clean systems, rewards, and penalties to manage crew performance (Burns, 1978). While this style guarantees compliance and performance, it can no longer be as effective in dynamic challenge environments that require adaptability (Judge & Piccolo, 2004).

- **Emotional Intelligence:**

Leaders with excessive emotional intelligence (EI) are better equipped to address stress, remedy conflicts, and construct robust relationships, contributing to success in undertaking consequences (Goleman, 1995). EI is specifically essential for managing diverse teams and navigating complex stakeholder dynamics (Mayer et al., 2008).



Figure: Leadership

Research Methodology

Have a look at a combined-techniques approach, combining qualitative and quantitative studies techniques:

Qualitative Research:

- **Interviews:** Conduct in-intensity interviews with experienced venture managers to discover their insights on excellent practices and demanding situations.
- **Focus Groups:** Facilitate focus organizations with task teams to discuss their studies and become aware of unusual themes.

Quantitative Research:

- **Surveys:** Distribute surveys to mission control experts to accumulate information on practices, challenges, and effects.
- **Data Analysis:** Use statistical tools, together with SPSS, to analyze survey facts and identify patterns and correlations.

Data Analysis

- **Thematic Analysis:** Thematic analysis can be used to pick out commonplace themes and insights from qualitative records, supplying a deeper understanding of task control practices and demanding situations.
- **Regression Analysis:** Regression evaluation will be employed to check hypotheses and observe the relationships between variables, which includes leadership patterns and challenge achievement charges.

Expected Outcomes:

The study aims to achieve the following outcomes:

Best Practices Identification: A complete list of best practices that contribute to successful undertaking control.

Challenges Mitigation Strategies: Effective strategies for overcoming common assignment control demanding situations.

Leadership Impact Analysis: Insights into how specific leadership patterns have an impact on venture results.

Practical Recommendations: Actionable recommendations for improving venture control practices.

Implications:

- **Practical Implications:**

The findings will offer realistic pointers for undertaking managers to improve their exercise, leading to higher task effects.

- **Theoretical Contributions:**

This study will contribute to the theoretical information of project control by way of presenting a detailed evaluation of satisfactory practices and demanding situations.

- **Policy Recommendations:**

The look will provide policy recommendations for groups to support mission managers in imposing excellent practices.

Research Limitations:

- **Sample Size:** The availability of experienced mission managers for interviews may limit the sample length.
- **Self-Reported Data:** Survey facts may be subject to self-reporting bias.
- **Time Constraints:** Time barriers may affect the depth of facts collection and analysis.

References

- 1) Avolio, B. J., & Bass, B. M. (2004). Multifactor Leadership Questionnaire. Mind Garden.
- 2) Bass, B. M. (1985). Leadership and Performance Beyond Expectations. Free Press.
- 3) Bass, B. M., & Riggio, R. E. (2006). Transformational Leadership. Psychology Press.
- 4) Beck, K., et al. (2001). Manifesto for Agile Software Development. Agile Alliance.
- 5) Bourne, L. (2009). Stakeholder Relationship Management: A Maturity Model for Organisational Implementation. Gower.
- 6) Burns, J. M. (1978). Leadership. Harper & Row.
- 7) Freeman, R. E. (1984). Strategic Management: A Stakeholder Approach. Pitman.
- 8) Goleman, D. (1995). Emotional Intelligence. Bantam Books.
- 9) Hillson, D. (2009). Managing Risk in Projects. Gower.
- 10) Judge, T. A., & Piccolo, R. F. (2004). Transformational and Transactional Leadership: A Meta-Analytic Test of Their Relative Validity. Journal of Applied Psychology, 89(5), 755-768.
- 11) Kerzner, H. (2013). Project Management: A Systems Approach to Planning, Scheduling, and Controlling. Wiley.

- 12) Kotter, J. P. (1996). *Leading Change*. Harvard Business Review Press.
- 13) Larson, E. W., & Gray, C. F. (2017). *Project Management: The Managerial Process*. McGraw-Hill Education.
- 14) Lock, D. (2007). *Project Management*. Gower.
- 15) Mayer, J. D., Salovey, P., & Caruso, D. R. (2008). Emotional Intelligence: New Ability or Eclectic Traits? *American Psychologist*, 63(6), 503-517.
- 16) Meredith, J. R., & Mantel, S. J. (2012). *Project Management: A Managerial Approach*. Wiley.
- 17) PMI. (2017). *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*. Project Management Institute.
- 18) Schwaber, K., & Sutherland, J. (2020). *The Scrum Guide*. Scrum Alliance.
- 19)** Verzuh, E. (2015). *The Fast Forward MBA in Project Management*. Wiley.