



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Faisal Al Harbi اسم الطالب

Name

Students I.D 2021200571 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

Q1 Answer:

Initiation:

We will start with exploring and elaborating the idea to examine the feasibility of the project. Also, make any decisions concerning who is to carry out the project, which party (or parties) will be involved and whether the project has an adequate base of support among those who are involved.

Definition Phase:

During the Definition phase, we specify all the requirements that are associated with a project result as clearly as possible creating what a Statement of Requirement (SoR) and identify the expectations that all of the involved parties have regarding the project result.

Design Phase:

In the design phase, one or more designs are developed, with which the project result can apparently be achieved. Then the project manager will use these designs to choose the definitive design that will be produced in the project and seal the design.

Development Phase:

During the development phase, everything that will be needed to implement the project is arranged. Potential suppliers or subcontractors are brought in, a schedule is made, materials and tools are ordered, and instructions are given to the personnel and so forth. The development phase is complete when implementation is ready to start. All matters must be clear for the parties that will carry out the implementation.

Implementation Phase:

This phase involves the construction of the actual project result. Programmers are occupied with encoding, designers are involved in developing graphic material, contractors are building, and the actual reorganization takes place. In this phase, the project becomes visible to outsiders.

Follow-up Phase:

During this phase, everything that is necessary is arranged to bring the project to a successful completion. Some of which are, writing handbooks, providing instruction and training for users, setting up a help desk, maintaining the result, evaluating the project report.

Q2 Answer:

Internal Stakeholders:

project sponsor, project team, support staff, employees, and internal customers for the project. Other internal stakeholders include top management, other functional managers, and other project managers.

External Stakeholders:

Project's customers (if they are external to the organization), competitors, suppliers, and other external groups that are potentially involved in the project or affected by it, such as government officials and concerned citizens.