



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	محمد شجاع الحديبي	اسم الطالب
Students I.D	2021201866	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

In the area of project management, communication is an important method. Every day it becomes critical and will soon be at the core of all management processes. A project's progress depends primarily on the efficacy of its communication network. It begins work from day one and goes on throughout the life of the project. It periodically provides updates to monitor the status and success of the project.

80-90 per cent of the time Project managers spend on communication. They must also be effective communicators to facilitate transparent and unambiguous information exchange. It is the project manager responsibility to maintain many people well informed as project manager. The project workers must know what to expect from them: what to do, when to do it, and what budget and time limits and quality standards they are working for. If the project workers do not realize or can accomplish what their duties are, the whole project will cease.

If the Project Manager does not know (or sometimes does not) what project managers are doing, the Project Manager cannot track progress of the project. Project Manager lastly, if the project manager is unaware about what the client wants of the client; the project will not even start. The communication with the project can then be summarized as "who needs what information and when" and ensure that it is available.