



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	عارف سعد الغامدي	اسم الطالب
Students I.D	2021200748	الرقم الجامعي

Section

Course

Code

Thursday

Master

Date

18 / 03 / 2021.

(PMG506)

Advanced project Management

Instructions:

- اخر موعد للتسليم هو يوم الخميس 2021-05-20 في تمام الساعة 9 مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing

• عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: ~~Eng. Amaal Aburumman~~ **Eng. Dr. Akram M. S. Ali**

Project:

You are required to document your role in administering a project. The project may be set in a business, social, sporting, or family environment but must be of a significant size and scale. If you do not have an actual project to write about you may complete the project hypothetically.

This report will be between three to six pages in length. This is a significant research project.

Your report must address ~~each~~ **ONE** of the following issues:

1. Identify and describe the purpose, scope, and objectives of the project. **Display this information using an appropriate tool.**
2. Describe how the team is given an outline of the project.
3. Describe the strategies that are going to be set up to maintain communication with the team members.
4. Describe the tools that are going to be used to monitor the goals, time frames or milestones.
5. Identify project milestones and activities. **Display this information using an appropriate tool.**
6. Create a budget and link the costs to the key milestones for a project.
7. Describe how you are going to divide tasks and resources amongst a project team. **Display this information using an appropriate tool.**
8. Briefly describe how the progress will be monitored.
9. How are current project records maintained? Who has responsibility for this? provide some recommendations on how this process could be improved.
10. Describe the current procedure for finalizing projects. Create your own procedure and identify how you will evaluate the success of the project.
11. Legislation that may affect the project including health and safety, and anti-discrimination legislation.

Best of luck...

المشروع:

مطلوب منك توثيق دورك في إدارة مشروع. قد يتم تعيين المشروع في بيئة تجارية أو اجتماعية أو رياضية أو عائلية ولكن يجب أن يكون بحجم مناسب. إذا لم يكن لديك مشروع فعلي لتكتب عنه ، فيمكنك إكمال المشروع افتراضياً. سيتكون هذا التقرير من ثلاث إلى ست صفحات.

يجب أن يعالج تقريرك ~~كل~~ **احد** القضايا التالية:

1. تحديد ووصف الغرض والنطاق والأهداف من المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
2. صف كيف يتم إعطاء الفريق مخططاً تفصيلياً للمشروع.
3. وصف الاستراتيجيات التي سيتم وضعها للحفاظ على التواصل مع أعضاء الفريق.
4. صف الأدوات التي سيتم استخدامها لرصد الأهداف أو الأطر الزمنية أو المعالم.
5. تحديد معالم المشروع والأنشطة. اعرض هذه المعلومات باستخدام أداة مناسبة.
6. إنشاء موازنة وربط التكاليف بالمعالم الرئيسية للمشروع.
7. صف كيف ستقوم بتقسيم المهام والموارد بين فريق المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
8. صف بإيجاز كيف سيتم رصد التقدم.
9. كيف يتم الاحتفاظ بسجلات المشروع الحالية؟ من المسؤول عن هذا؟ تقديم بعض التوصيات حول كيفية تحسين هذه العملية.
10. وصف الإجراء الحالي لإنهاء المشاريع. قم بإنشاء الإجراء الخاص بك وحدد كيفية تقييم نجاح المشروع.
11. التشريعات التي قد تؤثر على المشروع بما في ذلك الصحة والسلامة ، وتشريعات مكافحة التمييز.

مع تمنياتي بالتوفيق..

Developing the historical Diriyah

Introduction :

Ad Diriyah plays a pivotal role in the political history of the Kingdom of Saudi Arabia, as it was the capital of the first Saudi state. Its political and advocacy role is evident at the level of the Kingdom, as it has laid the foundations for the state and the foundations of the creed since its inception. The demise of Imran al-Diriyah at the beginning of the nineteenth century AD made it deserted in most of its parts

The efficiency of the performance of the tourism and antiquities sector in the Kingdom depends on the integration of governmental and private initiatives, as the General Authority for Tourism and Antiquities mobilizes the efforts of all concerned government agencies to provide the basic equipment and public services necessary for the development of tourism, and in return the private sector provides tourism services, such as accommodation facilities, restaurants, cafes and parks Car rental companies, shopping centers, cultural and sports events and the like. To support efforts to develop this sector, the authority has established tourism departments in the various regions of the Kingdom, to undertake the follow-up of the implementation of the project Developing the historical Diriyah

Literature Review :

The Royal Commission for Riyadh has carried out many studies related to the urban, historical, tourism and investment aspects of Diriyah, through a wide range of international and local consultants with diverse experiences in urban design and museum planning as well as tourism activation. These plans and studies have been culminated in setting the final executive plan for developing Al-Diriyah and the tourism development plan in it

The implementation plan is divided into two phases, a basic phase and a supplementary phase, where the basic phase (which is the current phase of the program) contains three development projects: the Al-Turaif neighborhood development project, the Al-Bujairi neighborhood development project, road projects and public utility networks

The authority has also developed a management and operation plan, according to which the authority will undertake the planning, implementation, operation and maintenance work, while the General Authority for Tourism and National Heritage will operate and manage the Al-Turaif neighborhood, and attract economic and tourism investments for the entire historic Diriyah

Methodology :

Conducting a survey to assess the use and efficiency of management practices

Field visits to the concerned authorities to conduct interviews with officials regarding management practices

Collecting data on general problems that impede progress and affect performance and study the causes

Visualize the typical project life cycle and know the management tools and procedures applied in relation to each stage

Establish conclusions and recommendations

Results and Discussion :

Project Scope Statement			
Project name	Developing the historical Diriyah		
Project sponsor	Diriyah gate	Project manager	Aref Alghamdi
Date of project approval	26 – 10 - 1439	Last revision date	19 - 9 - 1443
Scope description	<u>In scope:</u> - Developing a competitive tourism industry based on rich data and facilities And tourism services - Development and preservation of tourist and archaeological sites and facilities - Enhancing the role of tourism in supporting opportunities for acquaintance between the Kingdom and the rest of nations, through an exchange Visits, acquaintances and tourist delegations to get acquainted with a close and sound basis Kingdom's culture and heritage - Preserving the urban fabric of the archaeological and heritage area, and re-employing it to serve various activities - Providing the elements of cultural, social and economic development in the region - Encouraging local crafts and industries and developing traditional building techniques - Finding a recreational cultural outlet - Encouraging tourism as an investment area and as a factor for knowledge and culture exchange <u>Out scope:</u> - Preserving and protecting traditional industries and handicrafts - Preserving the environment and rationalizing the use of water and energy in the tourism facilities - Promote citizens' awareness of the importance of tourism as a tool for investing cultural and historical resources State heritage		

	- Employment development and development in the field of tourism
Project deliverables	The axes of the historical development of Ad-Dir'iyah vary to include the urban planning of the town, in line with the urban planning of the city of Riyadh, the urban development of its historical and old neighborhoods, the completion of facilities and infrastructure, the development of its urban infrastructure, and the provision of squares, squares, public parks, roads, parking lots and pedestrian paths - The social axis of the program is represented in providing factors for the stability of its population and developing their economies, while the cultural heritage development is represented in the restoration of its heritage facilities, the establishment of national cultural institutions and museums, the organization of continuous cultural activities, and the rehabilitation of Ad Diriyah to be one of the renewed World Heritage sites - As for the recreational and tourism development, it consists in providing appropriate recreational facilities, various tourism activities, and making use of the environmental elements of Wadi Hanifa to support these activities. While the authority will undertake urban planning, construction and management, the private sector and the people will invest in some development programs and activities, in accordance with the comprehensive plan for the development of the historic Diriyah laid by the authority, while the relevant government agencies will manage and operate some facilities and other activities
Acceptances criteria	The Historic Diriyah Development Program combines the urban, cultural, economic, and social axes, and the environmental development requirements of Wadi Hanifa, and forms a model for the construction of the oasez

References :

Diriyah gete web site

Royal Commission for Riyadh web site

Ministry of Economy & Planning web site

okad newspaper web site

Riyadh newspaper web site