



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Ahmad Mohammad Ahmad Al-Fayoumi	اسم الطالب
Students I.D	2021201545	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Communication

Project Communications Management

Project communication management includes the following processes.

1-Plan

The communication plan involves identifying the information required for stakeholders, identifying those who need the information, what are the needed information, where the information will be forwarded, when and at what frequency should information must be delivered.

2-Communications Management:

This phase includes the following:

-Communications Requirements Analysis: This can be achieved by interviewing all stakeholders and determining their specific communication needs

-Communication Technology: Defining the communication technology needed for the project, and the elements that can influence the choice of a communication technology

Communications Management Plan

This phase involves:

-Communication Models: I will generally follow a short and medium message encoding and decoding process.

-Communication Methods: There are three main communication methods that can be used.

Communication Control

Control phase must include monitoring and controlling communications that covers project life cycle for investigating if communication process goals are met.