



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment- 1 (Spring 2021)

Student Name..... Reem Thamer Mousa ريم ثامر موسى اسم الطالب

Students I.D 2021201916 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

(MGM111)

Principle of management

Instructions:

يجب حل الواجب و تعبئته في هذا النموذج وتحويله الي PDF ورفعته مره اخري للتقيم.
الحل باللغة العربية او الانجليزية.

Instructor's Name: **DR. MAGDY ALHAJ**

(Discuss the relationship between Functions of Management and function of the project)

(ناقش العلاقة بين وظائف الإدارة ووظائف المشروع)

The management function is achieving organizational goals through staff and other resources. we can achieve organizational goals through four essential managerial tasks: planning, organizing, leading, and controlling.

Planning: Choose appropriate organizational goals and courses of action to best achieve those goals.

Organizing: Establish task and authority relationships that allow people to work together to achieve organizational goals.

Leading: Motivate, coordinate, and energize individuals and groups to work together to achieve organizational goals.

Controlling: Establish accurate measuring and monitoring systems to evaluate how well the organization has achieved its goals.

While **the project function** is more like a group of unique, interrelated activities that are planned and executed in a certain

sequence to create a unique product or service, within a specific time frame, budget, and the client's specifications.

And the main stages of a project are (**Initiation phase, definition phase, design phase, development phase, implementation phase, follow-up phase**) and these phases different from one project to another based on what the project needs. **For example**, in an industrial project, we need (production, storage, purchases, and sales).

So we can say **that the relationship between the function of management and the project function is a complementary relation**, we can't do a task or a job separated from another task or job .. for example, we can't do marketing without a sales plan.

In conclusion, we should not separate the management function from the project function, both depend on each other. And for each job, there's a management party and a technical party.