



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name Lama mohammad Almobaddal

اسم الطالب

Students I.D ٢٠٢١٢٠٠٨٩٩

الرقم الجامعي

Section

Date

Course Code

Bachelor

19/ 02 / 2021

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment)ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

1. Put phases of project management and activities that will be done inside each phase from your point of view.
2. You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

A1:Project Management in Six Phases

1-Initiation phase

In this phase, the idea for the project is explored and elaborated. The goal of this phase is to examine the feasibility of the project.

2-Definition phase

This involves identifying the expectations that all of the involved parties have regarding the project result.

3-Design phase

one or more designs are developed, with which the project result can apparently be achieved. The project supervisors use these designs to choose the definitive design that will be produced in the project.

4-Development phase

The development phase is complete when implementation is ready to start. All matters must be clear for the parties that will carry out the implementation.

5-Implementation phase

This phase involves the construction of the actual project result. Programmers are occupied with encoding, designers are involved in developing graphic material, contractors are building, and the actual reorganization takes place. It is during this phase; the project becomes visible to outsiders. The implementation phase is the doing phase.

6-Follow-up phase

everything is arranged that is necessary to bring the project to a successful completion. Examples of activities in the follow-up phase include writing handbooks, providing instruction and training for users, setting up a help desk, maintaining the result, evaluating the project report

A2:

-Internal project stakeholders generally include the project sponsor, project team, support staff, employees, and internal customers for the project. Other internal stakeholders include top management, other functional managers, and other project

-External project stakeholders include the project's customers (if they are external to the organization), competitors, suppliers, and other external groups that are potentially involved in the project or affected by it, such as government officials and concerned citizens.

Thank you

Lama