



جامعة الجميع الذكية  
EVERYONE'S SMART UNIVERSITY

## Everyone's Smart University

### Assignment 1(Spring 2021)

Student Name .....HALLOUCHE. ....said..... اسم الطالب  
Students I.D 2021201179 ..... الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

## PROJECT MANAGEMENT

### Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

## Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

**الإجابة:**

## Phase of project:

### 1-Concept and Feasibility studies:

-Goals

Example: 550 houses in 18 months

-Teams

Example: architects, engineers, procurment group

### 2-Planning:

-Schedule: 18 month

-Budget: 18000 USD

-Staffing: 5000 workers

### 3-Execution:

**Quality: engineer perform quality control inspection**

**Review and approve technical submittals**

**4-Delivery:**

**-Transfer donation of each house to its new owner**

**Internal stakeholder:**

**-manager, engineer, architect, worker**

**External stakeholder:**

**Suppliers for design and construction, The local authority building regulations, customers, residents,**