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1. The PM’s Roles

2. The PM'’s Responsibilities to the Project

3. Selection of a Project Manager

4. Project Management as a Profession

5. Fitting Projects Into the Parent Organization
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1- THE PM’ S ROLES

Once a project has been selected,
the next step is for senior
management to choose a project
manager (PM). It is the PM ’ s job
to make sure that the project is
properly planned, implemented,
and completed

Project Manager
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THE PM’ S ROLES

- The PM is a facilitator, unlike the traditional
manager who is a supervisor.

- The PM must adopt the systems approach to [
making decisions and managing projects. / Wy

- Multiple communication paths exist in any f ”}
project, and some paths bypass the PM, ROLE OF - <
causing problems. \

- Much project communication takes place in
meetings that may be run effectively if some
simple rules are followed.

- Invirtual projects much communication is via
high technology channels.

- Above all, the PM must keep senior
management informed about the current state
of the project.
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THE PM’ S ROLES Roles and responsibilities of a Project Manager

* Facilitator.

e Communicator.

* Virtual Project Manager.

 Meetings, Convener and
Chair. <leldia¥) Jkis

o s ﬁjj/ﬁ

Planning Organizing Leading Time Management

Monitoring Communicating Managing the risks
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PM'’s Role in Procurement

Know the procurement process; seek
support early from specialists in
contracting, purchasing, law, and
technical disciplines.

. b
Involvement should begin at the start of
the procurement process. \

Understand contract terms and
conditions

Ensure the contract contains all project
management requirements and scope
for the product or services being
procured.
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PM'’s Role in Procurement

Identify risks and incorporate ways to
avoid, mitigate, transfer to seller, or share
the potential risk within the contract.

Fit the schedule for completion of the
procurement process into the schedule for
the project.

Be engaged during contract negotiation to
establish a relationships with the seller.

Manage the entire project, not just the
contract statement of work.

Work with the contract or procurement
manager to manage contract change
control.
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2- THE PM’ S RESPONSIBILITIES TO THE PROJECT

 The PM has three overriding
responsibilities to the project.

* First is the acquisition of resources
and personnel. 4 dall 3 ) gal) Glaiic

el Project

* Second is dealing with the Manaaer
obstacles that arise during the g ceiin
course of the project. ReSpOnSIblhtleS

e Third is exercising the leadership
needed to bring the project to a
successful conclusion and making
the trade — offs 4!l necessary
to do so.
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The PM is responsible for acquiring the
human and material resources needed
by the project.

The PM is also responsible for
exercising leadership, fire fighting, and
dealing with obstacles that impede the
project’ s progress.

Finally, the PM is responsible for
making the trade - offs between
budget, schedule, and scope that are
needed to ensure project success.

To be successful at meeting this
responsibilities, the PM must be skilled
at negotiation, conflict resolution, and
persuasion.

Project
Manager
Responsibilities
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3- SELECTION OF A PROJECT MANAGER

The most important criterion, in the
language of sales people, isa “
closer. ” Find individuals who
complete the tasks they are given.
As any senior manager knows, hard
workers are easy to find. What is
rare is an individual who is driven to
finish the job.
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SELECTION OF A PROJECT MANAGER

Select those who meet the
following criteria at reasonably
high levels:

* Credibility.

* Sensitivity.

* Leadership, Style, Ethics.




Successful PMs have some common characteristics.

They are “ closers. ”

They also have high administrative and technical credibility.

In addition, the PM should be a leader, and adopt a participatory
management style that may have to be modified depending on the level of
technological sophistication o> ! siS3ll ) 5kill and uncertainty involved in the
project.

Another critical project management skill is the ability to direct the project
in an ethical manner.
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4- PROJECT MANAGEMENT AS A PROFESSION

D

It should be obvious to the reader

that project management is a
demanding job.

Planning and controlling the
complexities of a project’ s
activities, schedule, and budget
would be difficult.

If the PM had full authority to
take any action, he is required to
keep the project on course for
successful completion.
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Is Project Management
a Profession?
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5 - FITTING PROJECTS INTO THE PARENT

ORGANIZATION

* The rapid growth in the use of projects
has made the traditional ways of creating
an interface between projects and the
parent organization (;‘2\ ddaidl jnadequate
in many cases.

* Pure project organizations, are too costly
and lack technological depth.

e Linking the two forms into matrix
organized projects combines the
strengths of the traditional forms and
avoids most of their weaknesses.

Pure project organizations , An organization in which the project is
separated from the rest of the parent system. It becomes a self-

contained unit with its own technical staff, its administration, tied
to the parent firm by the tenuous strands of periodic progress

reports and oversight. .41 ¢ 43 ) gall dala yall o SN ddigl) Ja gadl)

FITTING PROJECTS IN THE
PARENT ORGANIZATION

® DO OP OO OO OLEOGSGIS
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FITTING PROJECTS INTO THE PARENT
ORGANIZATION

* Some organizations operate all three types
of projects (Strategic, Operational,
Compliance). Project management offices
may be set up to achieve consistent project
administration when the firm is operating a
number of differently organized projects.

* Project maturity measurement models have
been developed to measure the degree to
which individual organizations have
mastered state - of- the- art project
management practices.

FITTING PROJECTS IN THE
PARENT ORGANIZATION
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6- THE PROJECT TEAM

Effective team members have some
characteristics in common.

1- They must be technically competent

2. Senior members of the project team must
be politically sensitive .

It is rarely possible to complete a project of
reasonable size and complexity without
incurring problems that require aid from the
upper executive row;

3- To ensure cooperation and assistance,
there is a delicate balance &3> () 55 of power
that must be maintained between the project
and the functional departments, and between
one project and others.

4- Members of the project team need a strong
problem orientation.
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5- Team members need a strong goal
orientation . Projects are uncomfortable
environments. In particular, neither project
teams nor PMs can succeed if their focus is
on activity rather than results.

6- Project workers need high self - esteem .
Project members who hide mistakes and
failure are disasters waiting to happen. They
can immediately acknowledge their own
errors 4ialy s yisy and point out problems

v !‘ " '
-

77

caused by the errors of others. o o
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Effective Team Management




Groups, Teams and Organizational Effectiveness

___ Gow Team

A collection of individuals who work A group of persons having collective
together in completing a task. identity joined together, to accomplish
a goal.
Individual Goals Shared Goals
Individual Accountability Individual and Mutual

accountability

Individual success or failure Collective success or failure



Groups and teams can help an
organization gain a competitive
advantage because they can:

1) Enhance its performance.

2) Increase its responsiveness to
customers.

3) Increase innovation.

4) Increase employees’ motivation
and satisfaction.




Groups and Teams as
Performance Enhancers

Synergy Performance Enhancement

Performance gains that result Making use of the synergy

when individuals and from employees in a group
departments coordinate their producing more or better
actions. output than employees

working separately.




Groups and Teams as Performance Enhancers

Factors that contribute to synergy = \¢ f . B
* Ability to bounce ideas off one ?ﬁ’
another. JS8Y) o)) o =
* Correct each other’s errors
* Bring more new ideas to bear
on problems.
* Accomplish projects beyond
the scope of individuals.
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Groups’ and Teams’ Contributions to
Organizational Effectiveness

Enhance
performance

Increase
responsiveness
to customers Gain a

competitive

Groups and

teams can advantage

Increase
innovation

Increase
motivation and
satisfaction




Teams and Innovation

Innovation

The implementation of
creative ideas for new
products, new
technologies, new services,
or even new organizational
structures essential for
gaining and maintaining a
competitive advantage

Inspiration




Groups and Teams as Motivators

Team members are more
motivated and satisfied than if
they were working alone.
Team members can see the
effect of their contribution to
achieving team and
organizational goals.

Teams provide needed social
interaction and help employees
cope with work-related
stressors.

w -""’ DEVELOPMENT
A MSTlVATlON O
GOAL 5 *
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Types of Groups and Teams

Groups and teams

Formal groups and teams
created by managers

Cross-
functional
teams

Top-
management
teams

Command
groups

Informal groups created
by organizational
members

Friendship Interest
groups groups




Types of Groups and Teams

*Formal Group Types of Group

*A group that managers
establish to achieve
organization goals.
*Informal Group

*A group that managers or

Formal Groups Informal Groups

non managerial employees | |
. . 1) Command Group . .
form to help achieve their 1) Friendship Groups
) 2) Task Group .,
own goals or to meet their 3) Project Group 2)Interest Groups

own needs. 4) Committees -3)Reference Group
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Types of Groups and Teams

* Top-management team

A group composed of the CEO, the president, and

the heads of the most important departments
*Research and Development team SO
A team whose members have the expertise and  commun-
experience needed to develop new products lcation
«Command Groups /¥ Cile gana

A group composed of subordinates who report to
the same supervisor, also called a department or
unit

*Task Forces

A committee of managers or non-managerial

employees from various departments or divisions
who meet to solve a specific, mutual problem; also
called an “ad hoc” committee Aaaisll 4alll

|
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*Self-Managed Work Team

A group of employees who supervise

their own activities and monitor the

quality of the goods and services they

provide

*Virtual Team

 Ateam whose members rarely
meet face-to-face.

* Interact by using various forms of
information technology.

* Email, computer networks,
telephone, fax, and
videoconferences.

Ve lds
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Types of Informal Groups and Teams

*Interest Groups

- An informal group of
employees seeking to achieve
a common goal related to their
organization.

*Friendship Groups

- An informal group composed
of employees who enjoy one
another’s company and
socialize with one another.
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Group Dynamics

*Group Dynamics

* The characteristics and processes that
affect how a group or team functions.

e Group size affects how a group performs. GROUP DYNAM|CS

* Normally, small groups (2 to 9 members)
interact better and tend to be more
motivated

e Larger groups can be used when more
resources are needed and division of labor
is possible.

*Division of labor

* splitting the work to be performed into
particular tasks and assigning tasks to
individual workers.
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