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Instructions:  
 

ن  ❏ ي تمام الساعة  ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤مقالي من الواجب سؤال واحد  ❏
ية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة  ❏ ن الإجابة متاحة باللغة الإنجلي 

ية.  ن  الانجلي 
ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 

deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول
 

ي تطوير عملية تم توظيفك ك  
ن
يد. يرغب المركز ف ي مركز توزي    ع اليى

ن
ف ف موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن
ن جدد ، ليتم تنفيذها ف ن واختيار موظفي  قد و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير وتتحكم 
ن
ف

 اسبابا. 
 

ي بالتوفيق
 ....مع تمنيات 

 

 

 

 

 

 

 

 

 

 

 



 

 

As a project manager I will ensure the following steps for effective concerned outcomes. 

 Find the stakeholders (internal and external) of project, resources, number of 

team members and their competency level so that I can segregate the duties 

accordingly. 

 Clear the scope, objective, deadline and nature of deliverables, assumptions 

and restrictions. 

 To achieve the desired results every misconception, conflict among team 

members and stakeholders as well will be resolved through productive 

negotiations. 

 Study recruitment processes of different industries to grab ideas. 

 Communication with the team members about all the facts and inferences of 

discussion with all stakeholders is very important part of control communication. 

It will help to reduce expectation gap as well. 

 Everyone is allowed to give ideas and there will be reward system to encourage 

brainstorming and participation. 

 After proper research along with fulfillment of aforementioned things, rules 

regulations and criteria for recruitment of staff will be established.  

 

 


