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Topics to Cover in Week 1
Lecture 1

▪ Project Meaning
▪ Definition of risk.
▪ Risks vs. problems.
▪ Risk triggers.
▪ Risk management: what & how ????



Meaning of “ Project “
Lecture 1

A project: is a temporary endeavor undertaken to create a unique product, service, or result.

Project characteristic:
► Projects are temporary.

Has definite beginning and end, the end is reached when the project’s objective have been
achieved.

► Projects are unique.
Every project creates a unique product, service, or results.

► Progressively elaborated.
Progressively: proceeding in steps.
Elaborated: worked with care and detail.



Meaning of “ Project “
Lecture 1

❑The temporary nature of projects indicates that a project
has a definite beginning and end.

❑Temporary does not necessarily mean a project has a short
duration.

❑ The end of the project is reached when one or more of the
following is true:
⮚The project’s objectives have been achieved;
⮚The objectives will not or cannot be met;



Project Ending
Lecture 1

⮚Funding is exhausted or no longer available for allocation to
the project;

⮚The need for the project no longer exists (e.g., the customer
no longer wants the project completed, a change

⮚in strategy or priority ends the project, the organizational
management provides direction to end the project);

⮚The human or physical resources are no longer available; or
⮚The project is terminated for legal cause or convenience.



Meaning of “ RISK “
Lecture 1

▪ When the word “risk” is mentioned, most people
tend to think of negative consequences.

▪ A risk is a possible/potential event.
▪ An example is fluctuations in exchange rate.



Meaning of  Risk
Lecture 1

• Any possible/potential event could have either:
Positive consequence (opportunity)
Negative consequence (threats)

• Typically, we get more concerned about threats  than opportunities.



Risk VS Problem
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▪ Risks aren’t problems/Issues.

▪ Problems/Issues are negative events that are in the

process of occurring right now.

▪ Risks are potential/possible event that can materialize

and then become problems.



Definitions of ‘Risk’
Lecture 1

NOTE 1 – An effect is a deviation from the expected – positive and/or negative

- 1الملاحظة  ᢕᣂهوالتأث ᢕᣂكليهمااوسلباأوإيجاباإماالمتوقععنالتغ

NOTE 2 – Objectives can have different aspects (such as financial, health and safety, and environmental
goals) and can apply at different levels (such as strategic, organization-wide, project, product and
process).

– 2الملاحظة مختلفةأبعادللأهدافيكونقد ( البيئيةوالأهداف،والسلامةوالصحة،الماليةالأهدافمثل ) مستوياتعᣢتطبيقهاويمكن
مثلمختلفة ( اتيجية ᡨᣂالاس،ᣢوع،المنظمةمستوىع ᡫᣄوالعمليةالمنتج،الم ).

‘Effect of uncertainty on objectives’  - "  ᢕᣂعدمتأث ᡧ ᢕᣌاليقᣢالأهدافع "
ISO 3100:2009 Risk Management – Principles and Guidelines



Definitions of ‘Risk’
Lecture 1

NOTE 3 – Risk is often characterized by reference to potential events and consequences, or a combination of these.

- 3الملاحظة ᢝ المخاطرتتصنف
ᡧᣚ ᢕᣂبالرجوعالأحيانمنكثᣠمنهامزيــــجأو،المحتملةوالعواقبالأحداثإ .

NOTE 4 – Risk is often expressed in terms of a combination of the consequences of an event (including change in
circumstances) and the associated likelihood of occurrence.

- 4الملاحظة  َّ ᢔᣂالمخاطرعنيُع ᢝ
ᡧᣚ ᢕᣂالحدثعواقبمنمجموعةخلالمنالأحيانمنكث ( ᢝ بما

ᡧᣚذلك ᢕᣂالتغي ᢝ
ᡧᣚالظروف ) احتماليةمنبهيرتبطوما

.حدوثه

NOTE 5 – Uncertainty is the state, even partial, of deficiency of information related to, understanding or knowledge
of, an event, its consequence or likelihood.

- 5الملاحظة ᡧ عدم ᢕᣌحالةهواليق ᡨᣎماحدثحدوثاواحتماليةعواقبمعرفةاوبفهمالمتعلقةالمعلوماتلنقص،جزئيةكانتولوح .



Definitions of ‘Risk’
Lecture 1

‘Uncertainty of outcome, whether positive opportunity or negative threat, of actions and
events. It is the combination of likelihood and impact, including perceived importance.’

" ᡧ عدم ᢕᣌإيجابيةنتائجكانتسواءالأفعالأوالأحداثنتائجمناليق (فرص) سلبيهنتائجأو (تهديد) ،. فإنولذلك
ᡧ مزيــــجتكونوالخطورةلأهميةالمتوقعةالقيمة ᢕᣌالاحتماليةب ᢕᣂوالتأث .

UK HM Treasury, The Orange Book, 2004

‘The likelihood, measured by its probability, that a particular event will occur.’
" ᡧ حدثوقوعباحتماليةتقاس،الارجحية ᢕᣌمع ".

UK HM Treasury, The Green Book, July 2011



Definitions of ‘Risk’
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‘A hazard is the potential for harm arising from an intrinsic property or
disposition of something to cause detriment.’

" رحدوثاحتمالهوالخطورة ᡧᣅفأوجوهريةخاصيةعنناتجᣆالت ᢝ
ᡧᣚء ᢝ

ᡫᣒرلإلحاقما ᡧᣆال
".

‘Risk is the chance, high or low, that somebody or something could be harmed
by these and other hazards, together with an indication of how serious the
harm could be.’

" حدوثفرصةᢝᣦ الخطورة ( منخفضةأوعاليةكانتسواء ) ر ᡧᣅءأوماشخص ᢝ
ᡫᣒ وكذلك،ما

رخطورةمدى ᡧᣆال ".
UK Health and Safety Executive – www.hse.gov.uk/risk/index.htm



Risk Triggers
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▪ Risk triggers are “signs” that a risk event is
about to  occur.

▪ A risk trigger signals that something more
relevant to the project is on the horizon.



Open thinking
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▪ What risks did you face today as you
traveled to the workshop?

▪ What was the risk?

▪ How did you manage the risk?



Example
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Boss!!!
There is a strange
sound coming from
the excavation…??!!

Boss!!!
There is a strange
sound coming from
the excavation…??!!



Lecture 1
Example

Strange
Sound



Example
Lecture 1

What
Happen??



Operational Risk
Lecture 1



Without Risk Management!!
Lecture 1

You will be surprised by the Threats

surrounding you and  will miss

opportunities, as well!



Lecture 1
Why does Risk Management



Why does Risk Management
Lecture 1

▪ Good risk management can save time, improve quality, and
reduce the costs of achieving an agreed outcome.

▪ Effective risk management can be a significant contributor
to project success.
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▪ Analysis of common causes of project failure by the UK’s National Audit Office (NAO)
highlighted the following:

• Importance of starting well
• Residual uncertainty related to following aspects can put project at risk:

- Size
- Timescale
- Ambition / scope
- Complexity.

Why does Risk Management



Lecture 1
Benefits of Risk Management

‘HARD’ (tangible)

• Enables better informed and more believable plans, schedules and budgets
• Increases the likelihood of a project adhering to its schedules and budgets
• Leads to the use of the most suitable type of contract
• Allows a more meaningful assessment of contingencies
• Contributes to the build-up of statistical information to assist in better management of future projects
• Enables a more objective comparison of alternatives
• Identifies, and allocates responsibility to, the best risk owner



Lecture 1
Benefits of Risk Management

‘SOFT’ (intangible)
• Improves corporate experience and general; communication
• Leads to a common understanding and improved team spirit
• Helps distinguish between good luck / good management and bad luck / bad management
• Helps develop the ability of staff to assess risks
• Focuses project management attention on the real and most important issues.



Risk Examples
Lecture 1


