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Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

1- Put phases of project management and activities that will be done inside each phase from
your point of view.

2- You are required to identify all the internal and external stakeholders of this project from
your point of view.

s yad) B2 g

B.\JJ;LJJAJ‘E\SMCA;AM&})&AGMQ\GWMKﬂ\Kﬂe}m

ohidea 5 e dla ya IS Al o S G At 5 g 5 pdiall 310 ) je puia -1

ki dga s e g s pdall 138 L Gulalal 5 s A mlladl Clasal JS saa -2

iday)
1) The project would take six phases:

Initiation phase: Examine the feasibility of the project and study the idea if its beneficial or not, and
why it is important.

Definition phase: put the list of the requirements for the project. Who are targeting for this project?
Design phase: choose the most suitable design for the residential compound.

Development phase: check the potential supplier.

Implementation phase: in doing phase the construction company would be working on the project.

Follow-up phase: maintenance

2) The Stakeholders for this project would be two types internal and external stakeholders.
A- Internal stakeholders
- Top management.
- Employees
- Project team
B- External stakeholders
- Competitor
- Suppliers
- Government
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