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      Advanced Project Management 
 

 
 

Instructions:  
 

ن  ❏ ي تمام الساعة   ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤الواجب سؤال واحد مقالي من  ❏

باللغة   ❏ تكون  العلمية  المصطلحات  تكون  أن  مراعاة  مع  العربية  اللغة  أو  ية  ن الإنجلي  باللغة  متاحة  الإجابة 
ية.  ن  الانجلي 

ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول 
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد  و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط  كلمة(    ١50إل  ١30)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير 
وتتحكم فن

 اسبابا. 
 

ي بالتوفيق 
 ....مع تمنيات 

 

 

 

 

 

 

 

 

 

 

 



 

Communications Plan: 

1. Determine the team’s communication needs because Different projects require 

different communication plans. 

2. Define the purpose of the communication because there must be a purpose 

behind each communication event. 

3. Choose how to communicate because the communication plan should determine 

which communication methods or styles to use for certain communication items. 

4. Determine how frequently to communicate because not enough communication 

is bad for projects, as is too much communication. 

5.  Determine who provides communication updates.  

Manage Communications: 

Ensure that every team member gets the right information at the right time and in the 

right way. Collect and store information in a place that any team member can access at 

any time he needs it as per the communications plan. 

 

Control Communications:  

Evaluation for all communications processes and ensure that all information reaches the 

team without any problems. solve any conflicts between the team. 


