



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name	Awad Sabban	اسم الطالب
Students I.D	2021202053	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفع على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

The Answer

To lead a project it needs the following process to achieve to the highest result.

- 1- **Scoping**
List the agenda of the project.
- 2- **Planning**
Have to analyze what exactly I need to complete the project within the time frame needed.
- 3- **Estimating**
Identify the resourcing that already exist and the missing resourcing in the project.
- 4- **Scheduling**
Work on the timeline that planed already in step #2.
- 5- **Organizing**
Do a meeting with team member and stockholders to confirm that every member knows his role, responsibility and time frame of the project.
- 6- **Directing**
Team must report me frequently to make sure that the project on the right track and take an action if needed.
- 7- **Controlling**
Follow up with team member to be aware of the project flow.
- 8- **Closing**
My team and I will evaluate the project from the first step until the last.