



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Yahya Ahmed Halabi.....	اسم الطالب
Students I.D	2021202098.....	الرقم الجامعي

Section

Master

Date

Thursday
18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Plan, Manage and Control Communication

In the beginning as a responsible of project manager to plan, manage, and control communication, there is some missions have to be taken:

- 1- Planning communication: by making private application to determine the information and communications needed then we can assign new tasks to employees through the application to deliver all shipments to customers after that describe a collection and filing structure for gathering and storing the information in data base and distribution structure describing what information goes to whom, when, and how. Make access methods for obtaining the information.
To ensure all communications are going correctly between team members.
- 2- Managing communications: by creating, collecting, distributing, storing and retrieving all data in application.
To confirm all steps are matching the plan.
- 3- Controlling communications: by monitoring through the application which must be updated and clear for all parties including stakeholders.
To satisfy the stakeholders are matching their objectives.