



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Abdullah Khader Alzahrani	اسم الطالب
Students I.D	2021201757	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الاثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Expected monetary value (EMV) is a risk management technique to help quantify and compare risks in many aspects of the project. EMV is a quantitative risk analysis technique since it relies on specific numbers and quantities to perform the calculations, rather than high-level approximations like high, medium and low.

EMV relies on two basic numbers.

P – the probability that the risk will occur

I – the impact to project if the risk occurs. This can be broken down further into “Ic” for the cost impact, “Is” for the schedule impact and “Ie” for the effort impact.

The risk contingency is calculated by multiplying the probability by the impact.

Risk Contingency Budget

If you use this technique for all of your risks, you can ask for a risk contingency budget to cover the impact to your project if one or more of the risks occur. For example, let's say that you have identified six risks to your project, as follows.

[styled_table]

RISK	P (RISK PROBABILITY)	I (COST IMPACT)	RISK CONTINGENCY P*IC
<i>EVM calculation Example</i>			
A	0,8	€10.000	€8.000
B	0,3	€30.000	€9.000
C	0,5	€8.000	€4.000
D	0,1	€40.000	€4.000
E	0,3	€20.000	€6.000
F	0,25	€10.000	€2.500
Total		€118.000	€33.500

[/styled_table]

Based on the identification of these six risks, the potential impact to your project is €118.000. However, you cannot ask for that level of risk contingency budget. The only reason you would need that much money is if every risk occurred. Remember that the objective of risk management is to minimize the impact of risks to your project. Therefore, you would expect that you will be able to successfully manage most, if not all of these risks. The risk contingency budget should reflect the potential impact of the risk as well as the likelihood that the risk will occur. This is reflected in the last column.

Notice the total contingency request for this project is €33.500, which could be added to your budget as risk contingency. If risk C and F actually occurred, you would be able to tap the contingency budget for relief. However, you see that if risk D actually occurred, the risk contingency budget still might not be enough to protect you from the impact. However, Risk D only has a 10% chance of occurring, so the project team must really focus on this risk to make sure that it is managed successfully. Even if it cannot be totally managed, hopefully its impact on the project will be lessened through proactive risk management.

Spreading the Risk

The risk contingency budget works well when there are a number of risks involved. The more risks the team identifies, the more the overall budget risk is spread out between the risks. In the case above, the fact that there are six risks helps pool enough risk contingency to accumulate a protective budget. If you have only identified one or two risks, you may not be able to spread the risk out enough to be as effective as you like.

Budgeting for Unknown Risks

The EMV calculations above only reflect the risks that are known at the beginning of the project when the initial risk assessment is performed. If you are managing a large project, you need to continue to monitor risks on an ongoing basis. Therefore, you can also ask for additional risk contingency budget to cover risk that will probably surface later that you do not know about now. For example, you could request an additional 5% of your total

budget for risk contingency to cover the unknown risks that you will encounter later. This is in addition to the risk contingency of the known risks that have already been identified.

At TenStep, we can help you implement solid risk management processes as well as a full set of project management processes. Contact Menno Valkenburg or Dick van Schoonhoven for more information and to discuss your specific needs.