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Case Study  

Establishment of Community Based Safe Drinking Water 
Centers” – Tanzania

Project Background:

Access to safe and readily available water for drinking and domestic use is fundamental for a healthy and productive life. The project aims to

establish a sustainable model for enhancing access to safe drinking water in Kahama Rural District, Shinayana Region, through a community-

based water management system. The proposed project seeks to improve access to safe water in rural Tanzania through the establishment

of community based safe drinking water centers. The project will be implemented in Kahama Rural District, Shinayana Region, Tanzania over

a period of 2.5 years. The project is based on the principles of Participatory Development and will involve the communities’ right from the

initial stages so as to develop a strong foundation and to inculcate ownership of the project.

Tanzania has more than 37% water resources than Uganda and almost three times more renewable water than Kenya, but despite the

availability of water resources in abundance, communities in both rural and urban Tanzania face severe water shortage. The rural

communities in Tanzania face water security risks in terms of both the availability and water quality, which further impacts the health and

the socio-economic development of the people and the region. Though there have been investments made towards the improvement of

water access and technological interventions to improve water quality, the situation has not improved much, which could be attributed to

poor management systems and lack of willingness to adapt to new processes both by the local administration and the communities.

Another factor that affects water shortage in Tanzania, is the population explosion that has occurred between 1967 to 2012 (the population

has tripled from 12.3 million to 44.9 million). 70% of the increase has happened in rural areas, thereby adding pressure to the local water

bodies in the rural region. Furthermore, reports suggest that access to drinking water coverage increased by only 1% between 1990 to 2015.

Data from The World Bank also reiterates that population growth has led to water stress in the country and the average volume of

renewable fresh water per capita per year in Tanzania has declined by 80% since 1962.
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Project Goal:

The project aims to establish a sustainable model for enhancing access to safe drinking water in Kahama Rural District, Shinayana Region,

through a community-based water management system.

Project Objectives

• To develop community based safe drinking water plans for the identified project wards in Kahama Rural District, Shinayana Region.

• To strengthen the local institutions and to build the capacity of community groups to enhance clean water access in the identified

project site.

• To establish community owned safe drinking water centers and improve local infrastructure to enhance clean water supply in project

wards.

Project Budget

• The project is full reserved and fund by everyone’s smart university – ESU , United Emiratis.
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Project Approach:
The project is based on the principles of Participatory Development and will involve the communities right from the initial stages so as to
develop a strong foundation and to inculcate ownership of the project. The following stages of participatory development projects will be
utilized during project implementation.
• Research: During this phase, we shall involve relevant stakeholders to get all the information related to water issues. We will be

conducting meetings and interviews of local community members, water associations, local government authorities and others in the

sector.

• Design: To secure ownership and commitment of the communities, we shall develop safe water plans with the local communities. The

suggested interventions for safe water supply will be more effective and will be readily adopted by the community only when the plan

takes into consideration the ideas and suggestions of the local community. We have to use international specialists.

• Implementation: To ensure sustainability of the project and increase the commitment, relevance and ownership, the project will be

implemented in collaboration with the local community. The overseeing will conduct by some Saudis experts.

• Evaluation: The local communities will be involved for evaluation of the project as well, and based on the feedback received, necessary

changes will be made. The indicators for evaluation of the project will be identified right in the beginning of the project and necessary

data will be collected throughout the project duration.

Now..
We assign you as forging consultant to develop the project risk register. Do you job..
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Inputs

Tools & Techniques

Outputs

Identify Risks

.1 Expert judgment

.2 Data gathering
• Brainstorming
• Checklists
• Interviews

.3 Data analysis
• Root cause analysis
• Assumption and constraint analysis
• SWOT analysis
• Document analysis

.4 Interpersonal and team skills
• Facilitation

.5 Prompt lists

.6 Meetings



تصنيف سلوك المخاطرة

المحايد للمخاطرمتجنب المخاطر
Risk averseRisk seeker Risk neutral

الساعي إلى المخاطر

تبيان سلوك المعنيين تجاه المخاطر يُصنف وفق المنهجية بأحد ثلاثة أشكال وفق الاس

بوقوعتماماراغبغير المستفيديكون 
تجنبويحاول آثارهمعالتعاملأو الحدث

عوقو احتماليةمنيرفعأنيمكنسببأي

.السلبيالحدث

تجاهمحددغير المستفيدموقفيكون 
مانعيلا ولكنهبوقوعهراغبغير فهو الحدث

منعترفقدالتيالأنشطةبعضتنفيذفي
عمللتعاملمستعداويكون ذلكاحتمالية

.الآثار

منصبىالأولبالدرجةالمستفيدتركيز يكون 
أو بالحدثعابئغير النتيجةتحقيقعلى

ترفعأنيمكنالتيبالأسبابمهتموغير آثاره

.وقوعهاحتماليةمن

استبيان تقييم سلوك المعنيين تجاه الخطر معين

وزن المعيار3الإجابة 2الإجابة 1الإجابة السؤال

%50(0/10)لا (5/10)ربما (10/10)نعم خطر يجب الاستعداد لوقوعه" الحدث"هل يعتبر 

%25(0/10)منخفض (5/10)متوسط  (10/10)عالي  "الحدث"إلى أي مدى هناك احتمال لوقوع 

%25(0/10)ضعيف (5/10)معتدل  (10/10)كبير  ؟ "الحدث"ما هو تقييمه للآثار السلبية المرتبطة بوقوع

,عيارالمبوزنسؤاللكلالنتيجةقيمةضربيتم
انتك واذاسؤاللكلالضربنتائججمعيتمثم

سلوكتصنيففيتم2.5يساوي أو أقلالقيمة
Riskللخطرمتجنب"بأنهالمستفيد Averse"

تصنيفهفيتم7.5الى2.5بينالنتيجةكانتإذا
منأكبر النتيجةكانتاذاأما"Neutralمحايد"

أور الخطالىساعي"المستفيدفيُصنفذلك

Risk Seeker"



مؤشرات قياس الأثر الخاص بكل خطر

متوسطعالي 
0.1:  معامل الوصف0.4 :معامل الوصف 0.2:  معامل الوصف

منخفض

وحدة قياس الأثر•

الذيالوقتعلىمباشر التأثير يكون 
خطر البأثر المرتبطةالأنشطةتستغرقه

طةالأنشتلكومتطلباتجودةعلىومباشر 
لمتعلقةاأو الماليةالأنشطةتلكتكلفةوعلى

.بالموارد

الذيالوقتعلىمباشر التأثير يكون 
أو طر الخبأثر المرتبطةالأنشطةتستغرقه

لىعأو الأنشطةتلكومتطلباتجودةعلى
لقةالمتعأو الماليةالأنشطةتلكتكلفة

.بالموارد

ذيالالوقتعلىمباشر غير التأثير يكون 
أو خطر البأثر المرتبطةالأنشطةتستغرقه

لىعأو الأنشطةتلكومتطلباتجودةعلى
لقةالمتعأو الماليةالأنشطةتلكتكلفة

.بالموارد

استبيان تقييم أثر خطر معين 

هل يؤثر وقوع الحدث على مخرجات العمل؟

هل يؤثر وقوع الحدث على مدة إنجاز العمل؟

؟(مال وموارد)هل يؤثر وقوع الحدث على تكلفة انجاز العمل 

AND

AND

هل يؤثر وقوع الحدث على مخرجات العمل؟

هل يؤثر وقوع الحدث على مدة إنجاز العمل؟

؟(مال وموارد)هل يؤثر وقوع الحدث على تكلفة انجاز العمل 

OR

OR

ل؟هل يؤثر وقوع الحدث بشكل مباشر أو غير مباشر على مخرجات العم

مل؟هل يؤثر وقوع الحدث بشكل مباشر أو غير مباشر على مدة إنجاز الع

مال )هل يؤثر وقوع الحدث بشكل مباشر أو غير مباشر على تكلفة انجاز العمل 
؟(وموارد

OR

OR



مؤشرات قياس احتمالية وقوع الخطر

افر  نتجيأنيمكنالتيالأسبابكافةتتو

.الحدثوقوععنها

افر لا  عنهاجينتأنيمكنالتيالأسبابتتو

.الحدثوقوع

متوسطعالي 
0.1معامل الوصف هو  0.4معامل الوصف هو   0.2معامل الوصف هو  

منخفض

وحدة قياس الإحتمالية•

افر  نتجيأنيمكنالتيالأسباببعضتتو

.الحدثوقوععنها

:حصر الأسباب الرئيسية لوقوع الحدث

التحقق من توافر كافة الاسباب

AND

:حصر الأسباب الرئيسية لوقوع الحدث

التحقق من توافر بعض الاسباب

AND

:حصر الأسباب الرئيسية لوقوع الحدث

التحقق من عدم توافر كافة الاسباب

AND



مصفوفة الاحتمالية والأثر للمخاطر

عالي
4/10معامل الوصف هو 

متوسط 
2/10معامل الوصف هو 

منخفض
1/10معامل الوصف هو 

عالي
4/10معامل الوصف هو 

(0.04)معامل الحالة (0.08)معامل الحالة (0.16)معامل الحالة 

متوسط
2/10معامل الوصف هو 

(0.02)معامل الحالة (0.04)معامل الحالة (0.08)معامل الحالة 

منخفض
1/10معامل الوصف هو 

(0.01)معامل الحالة (0.02)معامل الحالة (0.04)معامل الحالة 

الأثر
الاحتمالية

مقدار تعتبر لرقميةاالقيمةتلك.السابقةالشريحةفيالمحددةالقياساتوفقبالأثر الاحتماليةضربحاصلنتيجةالمصفوفةضمنموقعكلفيالمحددةالقيمةتمثل

.بهالمتأثرةالأنشطةعلىالحدثوقوعأثر معللتعاملالمقدرةالطوارئ حجوزات



مصفوفة الاحتمالية والأثر للمخاطر

عالي
4/10معامل الوصف هو 

متوسط 
2/10معامل الوصف هو 

منخفض
1/10معامل الوصف هو 

عالي
4/10معامل الوصف هو 

(0.04)معامل الحالة (0.08)معامل الحالة (0.16)معامل الحالة 

متوسط
2/10معامل الوصف هو 

(0.02)معامل الحالة (0.04)معامل الحالة (0.08)معامل الحالة 

منخفض
1/10معامل الوصف هو 

(0.01)معامل الحالة (0.02)معامل الحالة (0.04)معامل الحالة 

الاحتماليةالأثر

:تدريب
الخطر؟لهذاالمخططةللحجوزاتوالماليالزمنيالمخصصنسبةفكم"عالي"وقوعهواحتمالية"عالي"Aالخطرأثر كاناذا

0.16
الخطر؟لهذاالمخططةللحجوزاتالماليالمخصصنسبةفكم"عالي"وقوعهواحتمالية"ضمنخف“Bالخطرأثر كاناذا
0.4
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Risk Identification Risk Analysis data Risk Evaluation Risk Treatment

Risk ID Category Description Impact Likelihood Trigger Contingency Plan Risk Owner

1 THREATS
Miscommunication 

and 
misunderstanding

High High Issues, delay, 
Using standard official channels.
Acquiring translators.
Hold awareness sessions.

Project Manger

2 THREATS
Increase costs, as 
consequence of 

Economic inflation
High Moderate Global oil price

Long-term contracting.
Diversification of supply sources.

Procurements 
Manager

3 OPPORTUNITIES Tax Exemption High High High Society Cooperation

Adopting social community 
initiatives.
Cooperation with humanitarian 
sector organizations

Public relations 
manager


